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EXHIBIT G - CDRL’s  (DD FORMS 1423) AND DID’s (DD FORMS 1664)


TABLE OF CONTENTS
CDRL  TITLE
A001  PROGRESS/STATUS MEETING REPORT

A002  STATUS REPORT

A003  ENGINEERS INSTALLATION PACKAGES (EIP) 

A004  CERTIFICATE OF COMPLIANCE 

A005  ENGINEERING CHANGE PROPOSAL

A006  REQUEST FOR DEVIATION

A007  DRAWINGS, ENGINEERING, AND ASSOCIATED LISTS

A008  DRAWINGS, ENGINEERING, AND ASSOCIATED LISTS 

A009  CUTOVER PLAN - SITE PREP & CONSTRUCTION PLANS & SPECS

A010  TRAINING COURSE CONTROL DOCUMENTS - ADMIN. CURRICULM

A011  TRAINING COURSE CONTROL DOCUMENTS - COMMUNICATION CURRICULM

A012  TRAINING COURSE CONTROL DOCUMENTS - DSA CONSOLE CURRICULM

A013  TRAINING COURSE CONTROL DOCUMENTS - OPERATIONS CURRICULM

A014  TRAINING COURSE CONTROL DOCUMENTS - ON THE JOB TRAINING

          ORIENTATION AND OPERATIONS 

A015  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - 

           CORRECTIVE ACTION AND VERIFICATION REPORT

A016  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - HARDWARE

           MANUALS

A017  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT -  CONFIGURATION 

           MANAGEMENT PLAN

A018  COMMERICAL OFF-THE-SHELF (COTS) MANUALS

A019  COMMERICAL OFF-THE-SHELF (COTS) SUBSCRIBER USERS GUIDE

A020  COMMERICAL OFF-THE-SHELF (COTS) TELEPHONE SYSTEM O&M MANUAL

A021  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - PRE-      

           INSTALLATION DEFICIENCY LIST

A022  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - 


           SUBSCRIBER DATA DASE INPUT REQUIREMENT

A023  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - SYSTEM

          EQUIPMENT FAILURE ANALYSIS REPORT

A024  MAINTENANCE SUPPORT PLAN

A025  SPARE PARTS LIST - RECOMMENDED SPARE PARTS LIST

A026  SITE SURVEY - SITE SURVEY REPORT

A027  INSTALLATION AND ACCEPTANCE TEST PLAN (IATP) - ON SITE 
      

           INSPECTION, VERIFICATION AND ACCEPTANCE TESTING

A028  TEST/INSPECTION REPORTS

A029  NOTIFICATION OF TESTS - ACCEPTANCE TESTING: PHASE I, PHASE  II, AND PHASE 

           III       

A030  TOOLS AND TEST EQUIPMENT LIST - SUPPORTING EQUIPMENT LIST

A032  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - ENGINEERING

           SUPPORT STUDY

A033  TECHNICAL DATA FEEDBACK CONTRACTOR TO GOVERNMENT - MANPOWER

           STAFFING STUDIES

A034  TRAINING COURSE CONTROL DOCUMENTS - INSTALLATION AND  MAINTENANCE

          CURRICULM

A035  PROGRAM MANAGEMENT PLAN - TASK ORDER MANAGEMENT PLAN

A036  TELECOMMUNICATIONS SYSTEM INSTALLATION PLAN


A037  PRODUCTION STATUS REPORT
A038  TRAINING COURSE CONTROL DOCUMENTS - TRAINING REPORT

A039   FAILURE REPORT

A040   PROGRAM MANAGEMENT REPORT

A041   SOFTWARE DEVELOPMENTAL STATUS REPORT (sdsr)

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A001
	2. TITLE OF  ITEM

Progress/Status Meeting Report
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)

DI-A-1005A, 15 JAN 85
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph  C2
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. The first progress/status meeting will be held 60 days after contract award.  Progress/status meetings will be held quarterly thereafter.

Block 13.  Agenda of subsequent meetings shall be provided at least 14 days prior to scheduled meetings.  Progress status reports shall be submitted NLT ten (10) days after each meeting.


	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins  
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT
G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A002
	2. TITLE OF  ITEM

Status Report
	3. SUBTITLE

Contract  Management

	4. AUTHORITY (Acquisition Document No.)

DI-MGMT-80368, 8 JUN 87
	5. CONTRACT REFERENCE

ViViD SOW Part C,  Paragraph C12
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

As Required
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 13.  Submission of first report commences thirty (30) days after contract award and continues until completion of contract.  Due within 15 days of request.  Format of the bi-weekly stoplight reports is acceptable.


	As required by Delivery Order or Program Management Office



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ted Wolken
	H. DATE

21 Dec 2001
	I. APPROVED BY

Ms. Barbara Johnson
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

            G

	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A003
	2. TITLE OF  ITEM

Engineering Installation Package 8(EIP)
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)

DI-E-1141, 2 MAY 77
	5. CONTRACT REFERENCE    ViViD SOW Part C, Paragraphs C2, C5, C7, C8, C12, and C14. 
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. A draft Engineering Installation Package (EIP) shall be provided when directed by the COR/ACOR to accomplish the reconfiguration, expansion and/or upgrade of new or government owned equipment installed or maintained under this contract.   

Block 13. The government requires 15 days for review and comment.   The final EIP shall be submitted to the government 15 days after receipt of the governments review and comments.


	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages




	

	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A004
	2. TITLE OF  ITEM

Certificate Of Compliance
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)

DI-E-2121/UDI-E-24007A, 12 OCT 73
	5. CONTRACT REFERENCE

ViViD SOW  Part C, Paragraphs C1, C3. C12
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

OTIME
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. The contractor shall provide a Certificate of Compliance 60 days after contract award.


	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A005
	2. TITLE OF  ITEM

Engineering Change Proposal (ECP)
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)

DI-CMAN-80639,  15 JUL 88
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraphs C5, C7, C8, C12, and C14
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

ASREQ
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12.  Engineering Change Proposals (ECP) shall be submitted at any time during the course of the contract.

Tailor DI-CMAN-80639  to delete the text in paragraph 7.1 and Insert  the following sentence, “The contractor shall supply the required information in the contractor’s format to the government.”.


	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A006
	2. TITLE OF  ITEM

Request For Deviation
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)

DI-CMAN-80640,  15 JUL 88
	5. CONTRACT REFERENCE ViViD SOW Part C, Paragraphs C5, C7, C8, C12 and C14
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

ASREQ
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12.  Contractor shall deliver Request for Deviation at any time during course of the contract.

Tailor DI-CMAN-80640 to delete  all references to MIL-STD-480B,  and MIL-STD-481B and  insert  the following sentence, “The contractor shall supply the required information in the contractor’s format to the Government.”

	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A007
	2. TITLE OF  ITEM

Drawing, Engineering, And Associated Lists
	3. SUBTITLE

Site Prep Drawings, Construction Drawings & Specifications Drawings


	4. AUTHORITY (Acquisition Document No.)

DI-E-7031, 31 MAY 77
	5. CONTRACT REFERENCE

ViViD SOW Paragraphs C5, C7, and C8

	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. Sixty percent (60%) of site preparation plans and specifications shall be provided to the Government Not Later Than (NLT) 30 days after receipt of Delivery Order.  Completed government review of 60% plans and specifications is due 15 days after submission for review.  Ninety-five percent (95%) site preparation plans and specifications shall be submitted to the government NLT 60 days after receipt of Delivery Order.  Completed government review of  95% plans and specifications is due 15 days after submission for review.  One hundred percent (100%) site preparation plans and specifications shall be submitted to the government NLT 90 days after receipt of Delivery Order.  Start of construction NLT 90 days after receipt of Delivery Order, or earlier if authorized by COR.   Final “as-built” plans and specifications are due to the government 30 days after systems cutover


	As required by Delivery Order


	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM

NAVY BASE COMMUNICATIONS
	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A008
	2. TITLE OF  ITEM

Drawing, Engineering, And Associated Lists
	3. SUBTITLE

Cable Plant Installation Engineering Drawings

	4. AUTHORITY (Acquisition Document No.)

DI-E-7031, 31 MAY 77
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraphs C12 and C14

	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY


	12. DATE OF FIRST SUBMISSION


	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

These drawings and associated index and lists shall be  prepared as “as-built” drawings in accordance with (IAW) the approved  Engineering Installation  Package (EIP),  required by CDRL A003.

A complete and finished set of new outside plant drawings and plant-in-place records, with all as-built system corrections incorporated shall be produced and submitted for government review and approval within five (5) days after completion of each cable installation.


	As required by Delivery Order


	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A009
	2. TITLE OF  ITEM

Cutover Plan
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)

DI-MGMT-80355, 7 MAY 87
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraphs C7, C8, C12, and C14

	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. A draft systems cutover plan shall be provided 30 days prior to systems acceptance in accordance with a delivery order.  The completion of the government’s review and comments shall be 10 days after receipt of the draft cutover plan.  A final systems cutover plan shall be submitted 15 days prior to systems cutover.  The completion of the government’s final review and approval shall be 15 days after receipt of the final cutover plan.


	As required by Delivery Order


	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

6550
	B. EXHIBIT


	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A010
	2. TITLE OF  ITEM

Training Course Control Documents
	3. SUBTITLE

Administration Curriculum Training   

	4. AUTHORITY (Acquisition Document No.)

DI-ILSS-80143,  7 APR 86
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C10

	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. Draft administration training course control documentation shall be submitted to the government Not Later Than (NLT) 60 days after government exercise of the corresponding training CLIN, and shall be priced as part of that CLIN.  The government requires 30 days for review and comment.  The final administration training course documentation shall be submitted to the government 15 days after receipt of the governments review and comments.


	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188
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Block 12. A draft systems application software operators training course control documentation shall be submitted to the government NLT 60 days after government exercise of the corresponding training CLIN, and shall be priced as part of that CLIN. The government requires 30 days for review and comment. The final systems application software operators training course control documentation shall be submitted to the government 15 days after receipt of the governments review and comments.
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Block 12.  Draft dial service assistance console attendant training course control documentation shall be submitted to the government  no later than 60 days after government exercise of the corresponding training CLIN, and shall be priced as part of that CLIN.  The government requires 30 days for review and comment.  The final dial service assistance console documentation shall be submitted to the government 15 days after receipt of the governments review and comments.
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Block 12.  Draft management personnel training course control documentation shall be submitted to the government nlt 60 days after government exercise of the corresponding training CLIN, and shall be priced as part of that CLIN.  The government  requires 15 days after receipt for review and comments
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Block 12. On The Job Training (OJT) documentation shall be submitted to the government as specified by Delivery Order and shall be priced as part of the CLIN.  The government requires 30 days for review and comment.  The final On The Job Training (OJT) training course control documentation shall be submitted to the government NLT 15 days after government review and comments.
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Block 10.  Tailor DI-M-1508, Form 1664, as follows:  Delete paragraphs 10.1, 10.2, and 10.3.  Add new paragraph 10.1 to read:  “The corrective action report shall state specifically how the contractor’s corrective action  has brought any previous areas of non-compliance into compliance with specific contract requirements and shall include supporting test data as appropriate.  The corrective action report may be prepared using the contractor’s format, style and content.”
Block 12. Following corrections, a formal “corrective action report”, providing the results of corrective action and verification inspection shall be provided to the government within 15 days following each instance where the contractor has performed corrective action.
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Block 12.  The results of corrective action and verification inspection shall be provided to the government within 15 days following each instance where the contractor has performed corrective action in any areas of non-compliance with contract requirements pertaining to equipment, facilities or installation. Tailor DI-M-1508, Form 1664, as follows:  Delete Paragraphs 10.1, 10.2, and 10.3. Add new Paragraph 10.1 to read:  “The corrective action report shall state specifically how the contractor’s corrective action  has brought any previous areas of non-compliance into compliance with specific contract requirements and shall include supporting data as appropriate.  The corrective action report may be prepared using the contractor’s format, style and content.”


	As required by Delivery Order



	
	
	
	
	15. TOTAL 
	

	G. PREPARED BY

Mr. Ken Higa
	H. DATE

24 July 1997
	I. APPROVED BY

Mr. David L. Mullins
	J. DATE

24 July 1997

	DD Form 1423-1, JUN 90   (Computer Generated)
Previous editions are obsolete.
Page 1 of 1 Pages



	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.

 
	B. EXHIBIT

G
	C. CATEGORY:
	TDP

X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A017
	2. TITLE OF  ITEM

Technical Data Feed Back Contractor To Government
	3. SUBTITLE

Configuration Management Plan

	4. AUTHORITY (Acquisition Document No.)

DI-CMAN-80858,  17 APR 92
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C12
	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

OTME
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION


	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12.  A configuration management plan shall be provided to the government NLT 30 day after award of contract, or required by delivery order specified in the TRN.
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Block 12.  A draft telephone directory shall be submitted to the government ninety (90) days prior to any systems cutover.  The government requires thirty (30) days for review and comments.  A final telephone directory shall be submitted to the government thirty (30) days after cutover.
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Block 12.  A draft subscriber users guide shall be submitted to the government not later than (NLT)  sixty (60) days after the issuance of delivery order.  The government requires 10 days for review and comment.  A final subscriber users guide shall be submitted to the government  no later than fifteen (15) days after government review.
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Block 12.  A draft telephone system O&M manual shall be submitted to the government ninety (90)  days after contract award.  the government requires 30 days for review  and comment. A final telephone system manual shall be submitted to the government thirty (30) days after receipt of  government comments. 
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Block 12. A Pre-installation Deficiency List shall be provided to the government thirty (30) days prior to the start of installation IAW delivery orders (DO).  Subsequent deficiency lists produced during in-progress inspections and at the  completion of the installation, prior to acceptance testing shall also be provided. Tailor DI-M-1508, Form 1664, BLOCK 10 as follows: Delete Paragraph 10.1, 10.2, and 10.3. Add to paragraph 10.1; “The contractor shall supply the required information in the contractor’s format to the government.”
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Subscriber Database Input Requirements

	4. AUTHORITY (Acquisition Document No.)

DI-M-1508, 15 DEC 69
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C12

	6. REQUIRING OFFICE
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	Final
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	16. REMARKS

Block 12.  Data base requirements shall be submitted to the government thirty (30) days delivery order.

Tailor DI-M-1508, Form 1664, Block 10 as follows: Delete Paragraph 10.1, 10.2, and 10.3. Add to Paragraph 10.1; “The contractor shall supply the required information in the contractor’s format (to meet the contractor’s data management requirements) to the government.”
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Technical Data Feedback Contractor To Government
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System Equipment Failure Analysis Report

	4. AUTHORITY (Acquisition Document No.)

DI-M-1508, 15 DEC 69
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C12
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	Final
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	16. REMARKS

Block 12.  The Contractor shall forward  a report format for review and approval thirty (30) days after delivery order.  Corrective action reports shall be submitted Not Later Than (NLT) 15 days after the end of each month after acceptance.  Tailor DI-M-1508 to remove all references to block 9.
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Maintenance Support Plan
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	4. AUTHORITY (Acquisition Document No.)

DI-ILSS-81225,  10 JUL 91
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraphs C7, C8, C12, C14 and C15. 
	6. REQUIRING OFFICE
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	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12.  The Contractor shall provide a Maintenance Support Plan to the Government thirty (30) days after delivery order. The government requires 30 days for review and comment. A final maintenance support plan shall be submitted to the government Not Later Than (NLT) 30 days after receipt of government comments. The maintenance support plan will be updated annually and/or when significant changes to the system configuration have occurred or changes to maintenance policies, procedures, personnel.  

Tailor  DI-ILSS-81255 as follows:  Paragraph 10.2.b, Delete the words, “Battlefield damage assessment and repair (BDAR)”.   Paragraph 10.2.k, Delete the entire subparagraph.
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	2. TITLE OF  ITEM

Spare Parts Proposal 
	3. SUBTITLE

Recommended Spare Parts List

	4. AUTHORITY (Acquisition Document No.)

DI-ILSS-80134A, 6 NOV 90
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C15
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Block 12.  A draft recommended spare parts list shall be submitted to the government along with the maintenance support plan. The government requires thirty (30) days after delivery order for  review and comment. A final recommended spare parts list shall be submitted to the government thirty (30) days after receipt of government comments. Tailor DI-ILSS-80134A as follows: delete Subparagraph 10.3C and 10.3D. Add new 10.3C to read “Electrostatic Discharge Protection”.
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Site Survey Report
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Site Survey Report
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Block 12.  The Contractor shall provide site survey reports thirty (30) days after receipt of government issued Delivery Order (DO).

1.  Site survey reports are accomplished to provide a basis for the preparation of site Concurrence letters, engineering plans and installation specifications.  

2.  The contractor shall prepare a site survey report for each operating location.  The information contained in the report shall be prepared in accordance with how the contractor would customarily provide such data to customers in the commercial market place.
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Test Plan
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On Site Inspection, Verification And Acceptance Testing

	4. AUTHORITY (Acquisition Document No.)

DI-NDTI-80566 , 13 APR 88
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraphs C5, C7, C8, C12, and C14
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	16. REMARKS

Block 12.   The Contractor  shall provide to the Government a draft System Acceptance Test Plan no sooner than thirty (30) days after receipt of Delivery Order  (DO) .   The Government  requires 30 days  for review and comment.   Final systems acceptance test plans shall be submitted to the Government 15 days after receipt of Government  review.  Amendments, revisions or deletions pertaining to the Government-approved test plans shall not be used prior to their approval by the Government
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Test Inspection Reports
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	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C12
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Block 12.  The Contractor shall provide final test report to the government within 15 days following completion of testing or inspection.

Tailor DI-NDTI-80809A, DD FORM 1664, Block 10 as follows: Paragraph 10.1.1: Delete the words, “Electronic transmission or on either magnetic media or durable”.     Delete all reference to MIL-STD-1840A.
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 Notification Of Test
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Acceptance Testing: Phase I, Phase II and Phase III

	4. AUTHORITY (Acquisition Document No.)
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ViViD SOW Part C, Paragraph C12
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Block 12.  The Contractor shall provide a formal “notification of tests” letter, to the government 15 days prior to start of acceptance testing.

Tailor DI-T-23731A as follows: Delete paragraph 10.2.
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Tools And Test Equipment List
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Supporting Equipment List

	4. AUTHORITY (Acquisition Document No.)

DI-V-7007A, 6 AUG 84
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ViViD SOW Part C, Paragraph C12
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Block 12.  The Contractor shall submit a list of supporting tools and test equipment to the government 15 days prior to start of any system acceptance testing. 

Tailor DI-V-7007A as follows: Delete: block’s 9 and 10, and add: block 10 Paragraph 10.1 to read: ‘This list shall meet the contractor’s format, style, and content consistent with his/her maintenance support plan.”
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Engineering Support Study
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Block 12.  The contractor shall conduct an engineering support study to identify specific engineering services required to meet the governments requirements.  The draft Engineering Support Study (ESS) shall be submitted 30 days after receipt of the Delivery Order.  The government requires 15 days for review and comment.
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  Manpower Staffing Studies
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Block 12. The manpower staffing study shall be submitted as required by delivery order after exercise of option.  Tailor DI-M-1508 as follows:  Delete Paragraph 10,1, 10.2, and 10.3, add Paragraph 10.1, to read:  “The manpower staffing study may be prepared using the contractor’s format, style, and content.”
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Block 12. Draft Installation and Maintenance training course control documentation shall be submitted to the government  no later than 60 days after government exercise of the corresponding training CLIN, and shall be priced as part of that CLIN.  The government  requires 15 days after receipt for review and comments


	As required by Delivery Order
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A035
	2. TITLE OF  ITEM

Program Management Plan
	3. SUBTITLE

Task Order Management Plan

	4. AUTHORITY (Acquisition Document No.)

DI-MGMT-80004
	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C12


	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE

SEE BLOCK 16
	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

BLOCK 12.  The Contractor shall provide a Program Management Plan that specifies within individual Task Requirement Notices (TRN’s),  not separately priced,  a Task Order Management Plan that describes the Contractor's plan to implement the statement of work tasking provided within the TRN.


	As required by Delivery Order
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	H. DATE
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	I. APPROVED BY

Mr. David L. Mullins  
	J. DATE

24 July 1997
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(1 Data Item)
	
	Form Approved

OMB No. 0704-0188

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TD    X
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR



	1. ITEM NO.

A036
	2. TITLE OF  ITEM

Telecommunications System Installation Plan
	3. SUBTITLE



	4. AUTHORITY (Acquisition Document No.)
DI-GDRQ-80150, 7 APR 86
	5. CONTRACT REFERENCE

VIVID SOW, Part C, Paragraphs  C5, C7, C8, C12, and C14


	6. REQUIRING OFFICE



	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

SEE BLOCK 16
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 



	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)

	16. REMARKS

Block 12. The Contractor shall provide a Telecommunications System Installation Plan, including site and preparation plan, and a requirements analysis and installation plan  to the Government thirty (30) days after delivery order. The government requires an additional 30 days after delivery order for review and comment. A final plan shall be submitted to the government Not Later Than (NLT) 30 days after receipt of government comments.


	As required by Delivery Order
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	H. DATE
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Mr. David L. Mullins  
	J. DATE
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	
	
	

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TD    X
	

	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR


	
	

	1. ITEM NO.

A037
	2. TITLE OF  ITEM
Production Status Report
	3. SUBTITLE

Monthly Production and Delivery Report
	
	

	4. AUTHORITY (Acquisition Document No.)

DI-MGMT-81255, 2 Mar 92
	5. CONTRACT REFERENCE

VIVID SOW, Part C, Paragraph  C12


	6. REQUIRING OFFICE


	
	

	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

As Required REQUIREDEE BLOCK 16
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 


	

	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)

	16. REMARKS

Block 12. The Contractor shall provide a Monthly Production and Delivery Report to the Government within fifteen (15) days after requested by a delivery order or the Program Management Office.  Format of the bi-weekly  stoplight reports is acceptable.


	As required by Delivery Order or Program Management Office
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	
	
	
	
	
	

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR


	
	
	
	
	

	1. ITEM NO.

A038
	2. TITLE OF  ITEM

Training Course Control Document
	3. SUBTITLE

Training Report
	
	
	
	
	

	4. AUTHORITY (Acquisition Document No.)
DI-M-1508, 15 DEC 69
	5. CONTRACT REFERENCE

ViViD SOW Pact C, Paragraphs C10, and C12
	6. REQUIRING OFFICE


	
	
	
	
	

	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

As Required BLOCK 16
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 


	
	
	
	

	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)
	
	

	16. REMARKS

Block 12.  The Contractor shall prepare a  training report, not separately priced, representing statistics of class attendance as required and requested by the Program Management Office.  Report shall be submitted within fifteen (15) days of request.  In addition, a 3.5 inch MS-DOS 1.44 MB floppy diskette with an electronic version may be required.


	As required by Program Management Office
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	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	
	
	
	
	
	

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR


	
	
	
	
	

	1. ITEM NO.

A039
	2. TITLE OF  ITEM

Failure Report
	3. SUBTITLE


	
	
	
	
	

	4. AUTHORITY (Acquisition Document No.)
DI-R-21598
	5. CONTRACT REFERENCE

ViViD SOW Pact C, Paragraph C12
	6. REQUIRING OFFICE


	
	
	
	
	

	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

As Required
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 


	
	
	
	

	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)
	
	

	16. REMARKS

Block 12. The Contractor shall prepare a  Failure Report, not  separately priced, representing maintenance statistics for the month as required and requested by the Program Management Office.  Report shall be furnished within fifteen (15) days of request.  In addition, a 3.5 inch MS‑DOS 1.44 MB floppy diskette with an electronic version may be required. 


	As required by Program Management Office   
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Mr. Ted Wolken
	H. DATE
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Ms. Barbara Johnson  
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OMB No. 0704-0188
	
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	
	
	
	
	
	

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR


	
	
	
	
	

	1. ITEM NO.

A040
	2. TITLE OF  ITEM

Program Management Report
	3. SUBTITLE


	
	
	
	
	

	4. AUTHORITY (Acquisition Document No.)
DI-MGMT-80004
	5. CONTRACT REFERENCE

ViViD SOW Pact C, Paragraph C12
	6. REQUIRING OFFICE


	
	
	
	
	

	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 


	
	
	
	

	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)
	
	

	16. REMARKS

Block 12. The contractor shall prepare a Program Management Report within fifteen (15) days after receipt of request by the Program Management Office.  
Block 13. Reports on Notice of Site Visits, and Summary of Calls to the Hotlines,  shall be reported to the government on an as requested basis.  

The Contractor shall prepare for the Government, a Sources of Supply for Consumables Report, not separately priced, listing at least 3 sources of supply for all consumables for each CLIN/SCLIN that uses a consumable not available on this contract.


	As required by Program Management Office
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Ms. Barbara Johnson 
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	CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)
	
	Form Approved

OMB No. 0704-0188
	
	
	

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.
	
	
	
	
	
	
	
	
	

	A. CONTRACT LINE ITEM NO.


	B. EXHIBIT

G
	C. CATEGORY:
	TDP
	
	TM
	
	OTHER



	D. SYSTEM/ITEM


	E. CONTRACT/PR NO.


	F. CONTRACTOR


	
	
	
	
	

	1. ITEM NO.

A041
	2. TITLE OF  ITEM

Software Developmental Status Report (SDSR)
	3. SUBTITLE


	
	
	
	
	

	4. AUTHORITY (Acquisition Document No.)
DI-MCCR-80459, 9 SEP 1987

	5. CONTRACT REFERENCE

ViViD SOW Part C, Paragraph C12
	6. REQUIRING OFFICE


	
	
	
	
	

	7. DD 250 REQ


	9. DIST STATEMENT

9. REQUIRED
	10. FREQUENCY

ASREQ
	12. DATE OF FIRST SUBMISSION

SEE BLOCK 16
	14. DISTRIBUTION

b. COPIES 


	
	
	
	

	8. APP CODE

N/A
	
	11. AS OF DATE


	13. DATE OF SUBSEQUENT

13. SUBMISSION

SEE BLOCK 16
	a. ADDRESSEE
	Draft
	Final

(Reg)
	Final

(Repro)
	
	

	16. REMARKS

Block 12. Delete item 7.2, DD Form 1664.  Software generated specifically for this task shall have all rights relinquished to the Government and placed on the Contractor's PMO Bulletin Board for other Government users to obtain.


	As required by Delivery Order
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	J. DATE
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	 DATA ITEM DESCRIPTION
	Form Approved

OMB No. 0704-0188 

	Public reporting  g burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,  searching  existing  data sources, gathering and maintaining the data needed,  and completing and reviewing the collection of information.   Send comments regarding this burden estimate or any  other aspect of this collection of information,  including suggestions  for reducing burden to Washington Headquarters Services,  Directorate for Information  Operations and Reports,  1215  Jefferson Davis Highway,  Suite 1204,  Arlington , Va. 22202-4302, and to the  Office of Management and Budget,  Paperwork Reduction Project (0704-0188), Washington, DC 20503.

	2. TITLE       1. TITLE
PROGRESS/STATUS MEETING REPORT

	2. IDENTIFICATION NUMBER

DI-A-1005A
 

	3. DESCRIPTION/PURPOSE  

3.1  Progress/status meeting report records the minutes of periodic meetings between key contractor and key Government personnel to review jointly the project progress to date, reach decisions on major problem areas and determine the future course of the project.
3.1 A

	4. APPROVAL DATE   (YYMMDD) 

15 January 1985
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/AFSC-SD
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	          7. AAPPLICATION/INTERRELATIONSHIP
7.1  This data item description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement for this data included in the contract.

7.2  This data item may be applied in any contract to acquire reports of progress/status meetings.

7.3  This data item supersedes DI-A1005.



	8. APPROVAL LIMITATION Limited to solicitation
7.1
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

AMSC F3430

	10. PREPARATION INSTRUCTIONS

10.1 Contract.  This data item is generated by the contract task which contains a specific and discrete work task to develop this data product requirement.  The contract task also cites this data item number.

10. 2 Format.  Report will be in narrative form in the following format:

(Company Letterhead)

PROJECT ____________________                         DATE ____________________

Present at the meeting held at _________________________ on (date) ______________ were the following:   (Continue on page 2)



	

	11. DISTRIBUTION STATEMENT

DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited


	DD Form 1664, APR 89 
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	 DATA ITEM DESCRIPTION
	Form Approved

OMB No. 0704-0188 

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,  searching  existing  data sources, gathering and maintaining the data needed,  and completing and reviewing the collection of information.   Send comments regarding this burden estimate or any  other aspect of this collection of information,  including suggestions  for reducing burden to Washington Headquarters Services,  Directorate for Information  Operations and Reports,  1215  Jefferson Davis Highway,  Suite 1204,  Arlington , Va. 22202-4302, and to the  Office of Management and Budget,  Paperwork Reduction Project (0704-0188), Washington, DC 20503.

	1. TITLE   
PROGRESS/STATUS MEETING REPORT


	2. IDENTIFICATION NUMBER

DI-A-1005A

	3. DESCRIPTION/PURPOSE

.

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

                              NAME                                                                                 ORGANIZATION

              ____________________________                            ______________________________________________

              ____________________________                            ______________________________________________

              ____________________________                            ______________________________________________

(EXAMPLE)

                                                        (Continued on page 3)



	

	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.

	DD Form 1664, APR 89 
 Computer Generated Previous editions are obsolete.
 Page  2  of  3 Pages


	 DATA ITEM DESCRIPTION
	Form Approved

OMB No. 0704-0188 

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,  searching  existing  data sources, gathering and maintaining the data needed,  and completing and reviewing the collection of information.   Send comments regarding this burden estimate or any  other aspect of this collection of information,  including suggestions  for reducing burden to Washington Headquarters Services,  Directorate for Information  Operations and Reports,  1215  Jefferson Davis Highway,  Suite 1204,  Arlington , Va. 22202-4302, and to the  Office of Management and Budget,  Paperwork Reduction Project (0704-0188), Washington, DC 20503.

	1. TITLE   
PROGRESS/STATUS MEETING REPORT


	2. IDENTIFICATION NUMBER

DoD   DI-A-1005A

 

	3. DESCRIPTION/PURPOSE

.

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10. Preparation instructions (Continued)

10.3  Content.  Report will summarize each item which was discussed at the meeting using the following guidelines:

a.  Item - State briefly the item (or problem).

b.  Discussion - Summarize pertinent information associated with the item.

c.  Recommendation - Both the contractor’s and the project manager’s recommendations will be listed unless they are the same.

d.  Action - A brief statement of what agreements were reached, action required by the contractor and/or the project manager, the action officer(s) and/or Office(s) assigned responsibility for coordinating required actions, contractual action required, and all key dates.


	

	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.

	DD Form 1664, APR 89 
 Computer Generated Previous editions are obsolete.
 Page  3 of 3 Pages


	 DATA ITEM DESCRIPTION
	Form Approved

OMB No. 0704-0188 

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,  searching  existing  data sources, gathering and maintaining the data needed,  and completing and reviewing the collection of information.   Send comments regarding this burden estimate or any  other aspect of this collection of information,  including suggestions  for reducing burden to Washington Headquarters Services,  Directorate for Information  Operations and Reports,  1215  Jefferson Davis Highway,  Suite 1204,  Arlington , Va. 22202-4302, and to the  Office of Management and Budget,  Paperwork Reduction Project (0704-0188), Washington, DC 20503.

	1. TITLE   
ENGINEERING INSTALLATION PACKET (EIP)


	2. IDENTIFICATION NUMBER

DI-E-1141
 

	3. DESCRIPTION/PURPOSE

The Engineering Installation Packet (EIP) presents all information necessary for site preparation, material acquisition, installation, and test and acceptance of telecommunications installations and installed communications equipment for a designated site.

	4. APPROVAL DATE   (YYMMDD) 

77 May 02
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

USACC/USACEEIA-CED
	6a. DTIC REQUIRED


	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

This data item is applicable to contracts requiring preparation of an Engineering Installation Packet (EIP) whether part of a telecommunication engineering/installation project or not.  Data generated pursuant to other requirements of the contract shall be unitized to the maximum extent practicable.  The system, subsystem, facility, equipment, and site to be addressed by the EIP shall be as stated in the CDRL.  The EIP will conform to an applicable Standard Engineering Installation Packet when stated in the CDRL.



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.1 Contents of Engineering Installation Packet.  As a general rule, the Engineering Installation Packet (EIP) shall contain only that information specifically applicable to the installation covered by the EIP.  Information of a general nature, applicable to all types of projects, shall not be included except by reference unless a need for clarity dictates that some data be repeated.  Information contained in the EIP will follow the format described in USACEEIA Regulation 34-2 and contain engineering data, technical information, and instruction as required to accomplish the specified installation.  This will include, but not be limited to, the following:

a. Section 1.  Brief background information and description of the

engineering/installation project.

b. Section 2.  Project coordination details to include actions to be accomplished and

agencies responsible, use of resources, real estate acquisition, site preparation, construction requirements, etc.

c. Section 3.  Installation specifications and instructions.

d. Section 4.  Engineering/installation drawings,  All drawings required for

installation and checkout of the installation and a drawing index.

                                                                                                                                                       (continued on page 2)



	

	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.

	DD Form 1664, APR 89 
 Computer Generated Previous editions are obsolete.
 Page  1  of  3 Pages


	 DATA ITEM DESCRIPTION
	Form Approved

OMB No. 0704-0188 

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,  searching  existing  data sources, gathering and maintaining the data needed,  and completing and reviewing the collection of information.   Send comments regarding this burden estimate or any  other aspect of this collection of information,  including suggestions  for reducing burden to Washington Headquarters Services,  Directorate for Information  Operations and Reports,  1215  Jefferson Davis Highway,  Suite 1204,  Arlington , Va. 22202-4302, and to the  Office of Management and Budget,  Paperwork Reduction Project (0704-0188), Washington, DC 20503.

	1. TITLE   
ENGINEERING INSTALLATION PACKET (EIP)


	2. IDENTIFICATION NUMBER

DI-E-1141

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

e. Section 5.  Complete bill of materials.

f. Section 6.  Quality assurance program and provisions for inspection of the completed

installation.

g. Section 7.  Test plan and checkout procedures to be used for test and evaluation of

installed equipment and systems.

h. Section 8.  Project completion actions, such as preparation of completion 

certificates and update of plant-in-place records.

10.2 Drawings.  Drawings will be prepared in accordance with MIL-STD-100 and MIL-D-1000, type and class to be specified by the procuring activity.  Drawing numbers will be supplied by the procuring activity.

10.3 mechanical Specifications.

a. Type size and style.  The size of type for the main text shall provide for final page copy, in which letters and numbers are at lease as large as 8-point type, 10-point, or equivalent (standard typewriter) is preferred.  Unusual type faces, as italic, script, or capitals will not be used as body type.  Special type faces may be used however, in figures, titles, captions, and equations.  (Continued on page 3)
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	1. TITLE   
ENGINEERING INSTALLATION PACKET (EIP)


	2. IDENTIFICATION NUMBER

 DI-E-1141

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

b. Line spacing.  use single or 1-1/2 line spacing for text except when double spacing 

between line is necessary to ensure clarity of equations or symbols.  Use double spacing between paragraphs.

c. Margins.  use margins of at least 1 inch on all sides of text pages.

d. Typewriter ribbons.  Use black ribbons.  Carbon ribbon is preferred for reproducible

copy.

e. Page size, stock, and ink.  Reproduced or type manuscript will  either 8 by 10-1/2 

inches or 8-1/ by 11 inches in size.  Use black ink or black ribbon on good quality vellum or white bond paper for text pages.

f. Binding.  Binding will use saddle or side stitching (two staples on the left side 

would by acceptable).  material shall be drilled with 3/8-inch holes for 3-ring binders.

g. Drawings.  Drawings larger than page size will be furnished separately.  These 

drawings will be furnished as full-sized originals and reproductions.  When fewer than 15 drawings are provided they shall be folded to conform to the page size of the EIP.
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	1. TITLE   
TECHNICAL DATA FEED-BACK, CONTRACTOR TO GOVERNMENT


	2. IDENTIFICATION NUMBER

DI-M-1508

	3. DESCRIPTION/PURPOSE

This data item provides for feed-back of technical data from the contractor and his field personnel to the Government Technical Assistance Program Manager.

	4. APPROVAL DATE   (YYMMDD) 

69 Dec 15
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

USAMC
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

1.  The contractor shall provide copies of all technical data (except TM) and information originated by the contractor and provided to contractor personnel employed under the contract at the time such data and information is forwarded to his personnel.

2.  The contractor shall provide copies of all technical data and information generated by the contractor personnel employed under the contract and forwarded to the contractor’s plant throughout the life of the contract.

3.  This information shall be submitted to the address listed on DD form 1423.  Normally this data is required to be received not later than 15 days after requested.
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	1. TITLE   
NOTIFICATION OF TEST


	2. IDENTIFICATION NUMBER

NAVY-SE   DI-T-23731A

	3. DESCRIPTION/PURPOSE

The Notification of tests will be used to identify test to be performed, and when and where they will be performed in order to allow the Government to plan for witnessing or observing selected tests.  When used as a notification of trail dates, it provides the Contractor’s proposed dates for a ship trial.  For an acceptance trial the notification allows INSURV to take approval action.

	4. APPROVAL DATE   

(YYMMDD) 

77 May 31
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

NAVSEA 06N
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1  Paragraph 10.1 of this DID may be applied whenever tests are a requirement in the contract.  Not normally applied if a test schedule is required.

7.2  Paragraph 10.2 of this DID is applied for ship construction or conversion contracts that require sea trails.

7.3  Supersede UDI-T-23731 of 1 Apr. 72.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.1  The Notification of Tests may be in contractor’s letter format and shall contain as a minimum:

a.  Contract Number

b.  Tests to be performed (more than one may appear on each notification)

c.  Location(s) of test(s)

d.  Performance by whom

e.  Time and date of test(s)

f.  Contractor and Contract Administration Office personnel to be in attendance

10.2  The Notification of Trail Dates may be in Contractor’s letter format and shall contain as a minimum:

a.  Contract Number

b.  Ship class and hull number

c.  Specific trail to be conducted

d.  Location of ship

e.  Proposed trail dates (start, end)
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	1. TITLE   
CERTIFICATE OF COMPLIANCE


	2. IDENTIFICATION NUMBER

Navy    DI-E-2121/UDI-E-24007A

	  3. DESCRIPTION/PURPOSE

  This certificate is required to provide the Government notice that the 

Contractor has satisfied all contractual obligations for all equipment required under the contract.

	4. APPROVAL DATE   (YYMMDD) 

73 Oct 12
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

(&USER)  YD  (TD)
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

  7.1  This data item should be applied to “off-the-shelf” procurement contracts 

for commercial equipment built primarily to performance type specifications.  It is intended for use where formal management information systems data has not been procured and/or supplied.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.1  The Certificate of Compliance shall be in commercial format, and submitted as specified by the contract.

10.2  This certificate shall contain sufficient information to assure the Government that the Contractor has met or exceeded all the requirements of the contract and applicable industry association/society standards.  This data shall include, but not be limited to, specifying performance characteristics and the suitability of the equipment to meet its intended use.
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	1. TITLE   
TOOLS AND TEST EQUIPMENT LIST

	2. IDENTIFICATION NUMBER

DOD   DI-V-7007A

	3. DESCRIPTION/PURPOSE

3.1  The Tools and Test Equipment List (TTEL) contains those support items required to inspect, test, calibrate, service, repair, or overhaul an end item.

	4. APPROVAL DATE   (YYMMDD) 

1984 Aug 6
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

USAF/AFLC
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1  These data are used to accomplish the provision process.

7.2  DI-V-7000A, DI-V-7009A and DE-V-7016F are related to this data item description (DID).

7.3  This DID supersedes DI-V-2074 and DI-V-7007.

7.4  This DID specifies data required by paragraph 5.3.7. of MIL-STD-1561.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

AMSC No. f3352

	10. PREPARATION INSTRUCTIONS

10.1 Source document. The applicable issue of the documents cited herein, including their approval date, and dates of any applicable amendments and revisions shall be as reflected in the contract.

10.2 Data fields, media, and applicable options shall be as specified on the LSAR Data Selection Sheet, part II.  List will be prepared in the format of LSAR Output Report LSA-036.

10.3 Unless otherwise specified in the Provisioning Requirements Statement, the TTEL shall be prepared in accordance with paragraphs 130 and 140 of MIL-STD-1388-2.
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	1. TITLE   
DRAWING, ENGINEERING AND ASSOCIATED LISTS


	2. IDENTIFICATION NUMBER

 DOD    DI-E-7031

	3. DESCRIPTION/PURPOSE

3.1 Provides information necessary for the acquisition of Engineering Drawings and Associated Lists to satisfy Government requirements of Level 1 (Conceptual and Developmental design); Level 2 (Production Prototype and Limited Production); and Level 3 (production), as defined in DOD-D-1000B.

	4. APPROVAL DATE   (YYMMDD) 

77 May 77
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

AR
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This Data Item Description, is approved for use in conjunction with referenced documents (block 9) when the later is incorporated in the contractual document as tasks to prepare Engineering Drawings and Associated Lists.  When listed on DD FORM 1423, it will provide the requirements for acquisition of Engineering Drawings and Associated Lists as applicable to the “Level” specified I Block 3 of the DD FORM 1423, or referenced documents.

7.2  This DID replaces DI-E-7013A, DI-E-7014A, DI-E-7015A.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.1 Unless otherwise indicated, documents cited in DOD-D-10003 and MIL-STD-100B form a part of this data item to the extent specified.

10.2 Level 1,2 or 3 Engineering Drawings and Associated Lists ordered for delivery shall meet the requirements of DOD-D-1000B and as defined on DD FORM 1423, in accordance with the Ordering Data (paragraph 6.2) of DOD-D-1000B, as attached or included in the contract or order.

10.3 Selection of the specific types of engineering drawings, as defined in MIL-STD-1003, required to meet a Level 2 or Level 3 procurement is the responsibility of the contractor, unless otherwise specified in the contract or order, which may exclude certain types, thereby permitting all other types as defined in MIL-STD-100b.
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	1. TITLE   

REPORT, FAILURE


	2. IDENTIFICATION NUMBER

DI-R-21598

	3. DESCRIPTION/PURPOSE

3.1 This report describes the failures or anomalous conditions observed, when they occurred, other failures or troubles not related to original noted verification, rework, retest, cause of failure, results of engineering investigations, and parts analysis summary.

	4. APPROVAL DATE   (YYMMDD) 

850701
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

NAVY AS
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1   This Data Item Description (DID) is applicable when the contract contains requirements for a failure report in accordance with  Paragraph 5.1 of  MIL-STD-2155(AS)

7.2  The Data contained in this DID is required by Paragraph 5.1 of MIL-STD-2155(AS).

7.3  This DID supersedes UDI-R-21141A.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS

(Mandatory as cited in block 10)

MIL-STD-2155(AS)
	9b. AMSC NUMBER

HO.N3622

	10. PREPARATION INSTRUCTIONS

10.1  The applicable issue of the documents cited herein, including their approval dates and applicable amendments and revisions, shall be as reflected in the contract.

10.2  Format. This report shall be prepared in the contractor’s format. Content shall be in accordance with Appendix A of MIL-STD-973.

10.3  Content. The failure report shall contain information in sufficient detail to identify the failed item.  Symptoms of failure, test conditions, and item operating time/cycles at time of failure in accordance with MIL-STD-2155(AS)

10.3.1 Origination.  The origination information shall include the following as applicable.

a.  Failure report number.

b.  Name of equipment under contract.

c.  Failed item (i.e.) item being operated or tested at time of failure or trouble).

(1)  Name

(2)  Part Number

(3)  Serial Number

(4)  Manufacturer
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10.  PREPARATION INSTRUCTION (CONTINUED)

d.  Date and time of day of failure.

e.  Identification of inspection, test, or other operation in which    failure was detected and applicable documents or procedures.

f.  Description of failure or symptoms of failure and BIT indications.

g.  Operating time or cycles from elapsed time indicators or operating  logs.

h.  Originator’s name and organization, facility where failure was  discovered, and name of cognizant engineer.               

10.3.2    Verification and analysis.  Verification and analysis information shall include the following as applicable:

a.  Indicate if reported failure or fault was verified and describe action taken to verify failure.

b.  Repair action taken to restore operation of failed equipment and the name, part number, and serial/lot number or date code of item removed, replaced, or repaired.

c.  Identify other failures noted including failure report number(s) and item identification(s)

d.  Cause of failure. Describe the failure mode, the basic cause of the failure, and the analytical method used to identify the failure laboratory Method used.

e.  Identify any prior failure history of subject item.

f.  Failure severity in accordance with MIL-STD-1629 criteria.

g.  Name and organization of analyst and date of analysis.

10.3.3   Corrective action and follow-up. The corrective action and follow-up information shall include the following as applicable.

a.  Corrective action taken.  Explain in concise form and describe what action was taken or is planned to prevent failure recurrence, e.g., drawing change, test procedure change, added inspections, process change, etc. Provide justification if no corrective action will be taken.

b.  Actions taken to verify adequacy of corrective action and rationale for acceptance (tests, analyses, etc.).

c.  Responsible engineer’s name, organization, and date.

10.3.4  Close Out. Close out information shall include the close date and the following signature approvals as applicable:

a.  Engineering

b.  Reliability.

c.  Quality.

d.  Manufacturing.

e.  Acquiring activity or designated representative (when required)
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	1. TITLE   

PROGRAM MANAGEMENT PLAN


	2. IDENTIFICATION NUMBER

DI-MGMT-80004


	3. DESCRIPTION/PURPOSE

3.1 The management plan describes the contractor’s organization, assignment of functions, duties, and responsibilities, management procedures and policies, and reporting requirements for the conduct of contractually-imposed tasks, projects, or programs.



	4. APPROVAL DATE   (YYMMDD) 

850503
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

G/NSR-R


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP
7.1  This data description contains the format and content preparation instructions for the data generated by the specific and discrete task requirement for this data included in the contract.

7.2  This data item may be applied in any contract or program phase where the contract management is under the direction and control of the contractor.

7.3  This data item supersedes DI-A-5239B.

	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

G3545

	10. PREPARATION INSTRUCTIONS

10.1  Contract.  This data item is generated by the contract which contains a specific and discrete work task to develop this data product.

10.2  Format.  The plan shall be in a format that the contractor devises and conforms to the following:

a.  Identification.  The plan shall be identified with the preparing office or contractor’s title, the identifying numbers or designation of the Contract/Procurement Request, the identity and/or nomenclature of the system/component/program/project, the security classification, and the Government activity issuing the controlling contract.

b.  Descriptive material.  As may be needed to clarify or explain matters in the text, the plan may include descriptive material, sketches, drawings, photographs, tables, forms, graphs, worksheets, charts, etc.

c.  Page size.  The plan may be typewritten or printed on standard size paper, e.g., 8-1/2 x 11 inches or metric A4.  The pages shall be sequentially numbered and securely bound together.  As necessary, graphic material may be one-way foldouts.  All attachments shall be identified and referenced in the text.  Each section and paragraph shall be numbered.

d.  Table of contents and index.  Plans of more than 30 pages in length shall contain a Table of Contents. Plans more than 120 pages in length shall also include an Index.

e.  Legibility.  The document shall be legible and reproducible.

                                                                   (Continued on Page 2)
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	1. TITLE   
PROGRAM MANAGEMENT PLAN


	2. IDENTIFICATION NUMBER

DI-MGMT-80004



	3. DESCRIPTION/PURPOSE

.


	
	
	

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

G/NSR-R


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP


	
	
	

	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

G3545
	

	10. PREPARATION INSTRUCTIONS (CONT)

10.3.1  General.  The Management Plan shall consist of the organizational structure, the assignment of functions, duties, and responsibilities, the policies and the reporting requirements that are established in the initiation, monitoring, control, completion, test and verification, and reporting of contractual tasks, projects, and programs.

10.3.2  Specific contents.  The management plan shall cover the organizational structure, program management methodology, personnel, security, and reports as described herein.  Other subjects to be included are as follows:

               a.
Design control


b.
Reliability


c.
Configuration control


d.
Standardization


e.
Quality assurance


f.
Provisioning

               g.
Control of Government property


h.
Delivery procedures


i.
Tests


j.
Certifications


k.
Packaging


l.
Shipping


m.
Other                                                                                                                       (Continued on Page 3)
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	1. TITLE   
PROGRAM MANAGEMENT PLAN

	2. IDENTIFICATION NUMBER

DI-MGMT-80004



	3. DESCRIPTION/PURPOSE

.


	

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP


	

	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS

	10. PREPARATION INSTRUCTIONS (CONT)

10.3.3  Organizational structure.  The plan shall present an organizational chart and supporting narrative portraying the contractor’s business (corporate) structure.  It shall describe the functional relationships and responsibilities among the organizational elements that will participate in the accomplishment of the contractual commitments.

10.3.4  Program management.  The plan shall present an organizational chart and supporting narrative describing the management office the contractor establishes to manage the contractual commitments.  The plan shall define the direct lines of control, responsibilities, functional relationships, and authority between the management office and the contractor’s other organizational elements.  The plan shall also describe all interfaces between the contractor and the Government and between the contractor and other contractors which are necessary and pertinent to the accomplishment of contractual tasks, projects, and programs.

10.3.5  Methodology.


a.     The plan shall include a narrative description of the technical approach or methods the contractor will employ to accomplish tasks, projects, and  programs, including, as applicable, developments, tests, manufacture, construction, formulation, installation, logistics support, training, maintenance documentation and configuration controls.

                                                                                                                                (Continued on Page 4)
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	1. TITLE   
PROGRAM MANAGEMENT PLAN


	2. IDENTIFICATION NUMBER

DI-MGMT-80004



	3. DESCRIPTION/PURPOSE

.


	
	
	

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP


	
	
	

	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

G3545
	

	10. PREPARATION INSTRUCTIONS (CONT)

            b.
The plan shall include a milestone chart graphically depicting the schedule of events associated with accomplishing each contractual commitment.

10.3.6  Personnel.


a.     The plan shall list the personnel staffing of the contractor’s management office that directs the contractual tasks, projects, and programs and that assists in completing the contract.  The listing shall include the education, training, skills, experience, and security clearance that are required to fill each such position and shall state the identity, background, and work experience of the personnel assigned to fill these positions.


b.     The plan shall also describe the staffing required for proper accomplishment of each contractual task by skill type, skill level, number of personnel, and security clearance.

security compliance organization.  The SPP shall require approval by Government.

10.3.8   Reports.  The plan shall describe the management methods the contractor will employ to ensure meeting all preparations, format, and submittal requirements established by the CDRLs for data to be delivered to the Government.
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	1. TITLE   
PROGRAM MANAGEMENT PLAN


	2. IDENTIFICATION NUMBER

DI-MGMT-80004

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS (CONT)

10.3.7   Security


a.     Provide a Standard Practice Procedure (SPP) which fully describes the security program, safeguards, and emergency procedures to be established for the protection of Government-furnished and contractor developed classified materials prepared in conjunction with the project.  The SPP shall be prepared in accordance with guidelines contained in the Industrial Security Manual, Purchase Description, and such additional requirements as may be stipulated by the cognizant security compliance organization.  The SPP shall require approval by Government.


b.     Develop a comprehensive security accreditation plan to demonstrate how computer security requirements stipulated in the PD, as applicable, have been accounted for in the system design, and how satisfaction of each requirement shall be explicitly demonstrated in the test program.  This plan shall also identify any specific support equipment or software to be provided for demonstration of design compliance and/or system compliance with the planned security requirements.  The plan shall require approval by the Government prior to implementation.

10.3.8   Reports.  The plan shall describe the management methods the contractor will employ to ensure meeting all preparations, format, and submittal requirements established by the CDRLs for data to be delivered to the Government.
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	1. TITLE   
PROPOSED SPARE PARTS LIST


	2. IDENTIFICATION NUMBER

DI-ILSS-80134A

	3. DESCRIPTION/PURPOSE

3.1 The Proposed Spare Parts List identifies the contractor’s recommended spare parts required to maintain a system under a given set of circumstances and duration.

3.2 The Proposed Spare Parts List is used to determine spare parts stocking levels.

	4. APPROVAL DATE   (YYMMDD) 

901106
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/AFCC-TSPMO
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7. 1  This Data Item Description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement for this data included in the contract.

7.2. The content shall identify the time period (e.g. 180 days) and the conditions of operation (e.g., Extensive road tests in accordance with Vehicle Test Plan A2345 at two different sites with five vehicles located at each site) for which the proposed spare parts are required (reference 10.3 h. below)        

7.3. This DID supersede DI-ILSS-80134.                                         

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

F5035

	10. PREPARATION INSTRUCTIONS

10.1 General.  The Proposed Spare Parts List shall contain the contractor’s recommended quantities of every type of spare part required for the system, to include all consumable and expendable items.  This list shall explain any assumptions, formulas, or models used by the contractor in the creation of the list.

10.2 Format. The Proposed Spare Parts List format shall be arranged in a comprehensive presentation of components, subassemblies, and assemblies as selected by the contractor.

10.3 Content. The Proposed Spare Parts List content shall include the following:

a. Complete item name.

b. Prime manufacturer’s or vendor’s part number.

c. Federal Supply Code of Manufacturers (FSCM)

d. National Stock Number (NSN)

e. Quantity per end item.

f. Unite of issue (e.g., each, feet, lot).

g. Estimated unit price.

h. Recommended quantity to sustain operation for the time period and under the 

   conditions stated in the contract.

i. Alpha numeric numbering of items on list.

j. Shelf life (if not indefinite).

k. Mean-Time-Between-Failure of each item                                                                         (Continued on page 2)
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	1. TITLE   
PROPOSED SPARE PARTS LIST


	2. IDENTIFICATION NUMBER

DI-ILSS-80134A

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS (continued)

l. Production lead time for each item.

m. Explanatory narrative which describes the recommended quantity to take into account 

   multiple end items at a single location.
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	1. TITLE   
TRAINING PLAN


	2. IDENTIFICATION NUMBER

DI-ILSS-80143

	3. DESCRIPTION/PURPOSE

3.1 The training plan provides relevant information on contractor provided training.  It allows the government to review the proposed training and comment on it before approval.



	4. APPROVAL DATE   (YYMMDD) 

860407
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/AFCC-TSPMO
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7. This Data Item Description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement for this data included in the contract.



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

F3806

	10. PREPARATION INSTRUCTIONS

10.1 Contract. This data item is generated by the contract which contains a specific and discrete work task to develop this data product.

10.2 General The training plan shall provide information on the training to be provided government personnel.  The plan shall include the following information:

10.3 Content. The Proposed Course content shall include the following:

a. Course description.

b. Prerequisites (if required).

c. Course length (including time devoted to each area of course).

d. Method of presentation (show breakdown of methods, i.e., lecture, demonstration, 

hands-on and directed study).

e. Method of evaluation.  Establish minimum acceptable written and performance standards

and a method of evaluation of directed study.  A plan shall be included to show that each student achieved at least minimum course objectives by written and performance tests.                                                                                                                 (Continued on page 2)
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	1. TITLE   
TRAINING PLAN


	2. IDENTIFICATION NUMBER

DI-ILSS-80143

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (Continued)

                 f. List of manuals or training equipment required (contractor-provided documents or materials shall be included).

                 g. Recommended sizes of course.

                 h. Recommend location of training and type of facility required (i.e., classroom, auditorium, switchroom, etc.).

i. List  of measurable objectives (tasks) required by graduates to demonstrate successful completion of course.

j. Proposed schedule for training courses.

k. Number of hours of “hands-on” training to be provided each student.

10.2 Course Description.  The course description shall be a narrative explanation of the subject matter of the specific type(s) of course(s).  The course format, objectives, and training materials shall be described in sufficient detail to ensure the students will receive required training.  A proposed syllabus of the course(s) shall be included.
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	1. TITLE 

TELECOMMUNICATIONS SYSTEM INSTALLATION PLAN


	2. IDENTIFICATION NUMBER

DI-GDRQ-80150


	3. DESCRIPTION/PURPOSE

3.1  This plan details the contractor’s methods and site specific plans for installation of the telecommunications system.  It provides the Government the opportunity to review the contractor’s plans so any problems can be identified and resolved prior to installation start.

	4. APPROVAL DATE   (YYMMDD) 

860407
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/AFCC-TSPMO
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1  This data item description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement for the data included in the contract.

	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.1  Contract.  This data item is generated by the contract which contains a specific and discrete work task to develop this data product.

10.2   General.  The Telecommunications System Installation Plan (TSIP) shall contain a detailed description of the methods and procedures the contractor intends to use in stalling the system.  It shall detail the exact configuration the system shall be installed in.  It shall also contain any site specific plans for unique installation requirements at the applicable location.  The plan shall be kept to an absolute minimum.  

10.3  Contents.  The plan shall include the following topics:

       a.  List of equipment components to be installed..

       b.  Drawings and diagrams of proposed floor plan layouts.

       c.  Drawings of installation details.

       d.  Power requirements and cabling.

       e.  Installation schedule and implementation flowchart

       f.  Detailed installation standards and procedures.
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	1. TITLE   

TELECOMMUNICATIONS SYSTEM INSTALLATION PLAN


	2. IDENTIFICATION NUMBER

DI-GDRQ-80150



	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (continued)

10.3.1  Hardware/Software list.  The hardware/software list shall be provided as an appendix to the TSIP.  The list shall identify all hardware items and software items/modules to be delivered and installed by the contractor.  The hardware/software list shall contain the following information for each hardware item and software package:


a.
Manufacturer’s or vendor’s part nomenclature and brief functional description.


b.
Manufacturer’s or vendor’s part number.


c.
Quantity.


d.
Equipment frame, shelf, position-slot number (hardware only).

The hardware/software list shall be segregated into major functional groups (e.g. , line base units, trunk  base units, processor groups, software packages that correspond to the breakout of established contract line items).  When an item consists of several lower level sub-assemblies, modules or units, the listing shall identify the corresponding part nomenclatures and quantities down the lowest replaceable unit.

                                                                                                                                                                                            (Continued on page 3)
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	1. TITLE   
TELECOMMUNICATIONS SYSTEM INSTALLATION PLAN
	2. IDENTIFICATION NUMBER

DI-GDRQ-80150


	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
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	10. PREPARATION INSTRUCTIONS (continued)

The physical location of each hardware item shall be identified by equipment cabinet, frame, shelf, card slot position etc.  A master list shall be included which provides a listing of all hardware and software items by part number and their total quantity.

10.3.2.
Floor Plan Layout.  The floor plan layout shall be provided as a set of scaled drawings which indicate where and how the contractor proposes to layout all equipment bays, cable racks, main distribution frame, and miscellaneous equipment including the battery room, telephone service center and attendant room.  All equipment and layout dimensions and measures shall be specified.  Both front and top views shall be included.

10.3.3
Installation Detail Drawings.  Installation detail drawings shall include detailed indications of how the contractor proposes to install the equipment.  These drawings shall detail how the equipment will interface government-furnished or commercial equipment, specifying demarcation points of interconnection.  All connections required to locate, position, mount or attach equipment to the floor, walls or ceiling shall be specified in detail.  Schematic or wiring diagrams of equipment bay interconnection shall be included.  Drawings shall include terminal block layouts of the MDF, both vertical and horizontal sides.

10.3.4
Power and Cable Requirements.  The power requirements and cable layouts shall be detailed in a separate set of drawings.  Cable layouts shall include lists of cable sizes, lengths and wire gauges, exact termination locations, cable routings in racks, trenches, trays or any other location.  All power distribution cables or systems shall be detailed including battery rack and rectifier cabling diagrams, and distribution to equipment bays and racks.  Information shall be provided on power requirements such as size and capacity of rectifiers, batteries, and any power boards to be furnished by the contractor.
                                                                           (Continued on page 4)
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	1. TITLE 

TELECOMMUNICATIONS SYSTEM INSTALLATION PLAN


	2. IDENTIFICATION NUMBER

DI-GDRQ-80150


	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
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	10. PREPARATION INSTRUCTIONS (continued)

10.3.5.
Installation Schedule and Implementation Flowchart.   The installation schedule shall cover the overall schedule and milestone dates such as delivery of equipment installation start, installation testing start, etc.  An implementation flowchart shall be provided which indicates which critical tasks must be accomplished and in which particular order.

10.3.6.
Detailed Installation Standards and Procedures.   The detailed narrative shall include all standards, methods and procedures the contractor intends to use to install the system.  The narrative shall detail each step required to install the major subsystems.  The narrative shall tie together the schedule, flowchart, drawings and equipment list into an overall description of the installation plans.  All tables and illustrations shall be clearly understandable and logically arranged.  The contractor’s format is acceptable.

10.4
Drawings Format.   The drawings can be prepared in accordance with American National Standards Institute Engineering Drawings and Related Documentation Practices.   All drawings shall be size “D” or “E”.  When contractor symbols, referenced designations, codes, standards, abbreviations, etc., are referenced on drawings, they shall, if a government- or nationally-recognized industry standard is applicable, include a cross-reference to the government or industry standard on the drawing or in a document furnished to the government.  If a government- or nationally-recognized industry standard is not applicable, the contractor symbols, referenced designations, etc., shall be explained on the drawing or in a document referenced on the drawing.  A legend shall be provided to interpret all drafting symbols.
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	1. TITLE   
TELECOMMUNICATIONS SYSTEM INSTALLATION PLAN
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	10. PREPARATION INSTRUCTIONS (continued)

10.5
Revisions.    Proposed revisions to the TSIP shall include the following information in the following format:


a.     Addressee.


b.     Originator.  Shall include:



(1)     Organization/company requesting the revision.



(2)     Representative’s name and phone number.



(3)     Representative’s signature.



(4)     Date of request.

             c.     Revision Request.  Shall include:



(1)     Revision number.  (These numbers shall be in sequential order beginning with V001.)



(2)     Documents affected.


                (3)     Contract number.                                                                                        (Continued on page 6)
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	10. PREPARATION INSTRUCTIONS (continued)



(4)     Indicate whether the revision is installation, removal, and/or relocation.



(5)     Proposed date the revision will take affect.



(6)     Location(s) affected by the revision.



(7)     Reason for the revision - include risks - avoid generalities.



(8)     Nature of the revision - include whether temporary or permanent, method to be used, project impact, risk, etc.



(9)     Government action(s) required.
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	1. TITLE   
COMMERCIAL OFF-THE-SHELF (COTS) MANUALS


	2. IDENTIFICATION NUMBER

DI-TMSS-80527

	3. DESCRIPTION/PURPOSE

3.1 Commercial Off-the-Shelf (COTS) manuals contain operation, maintenance, parts lists, and other instructions applicable to equipment designed and manufactured for commercial use.

3.2 The Government uses COTS manuals to support commercial equipment in a Government commercial or military environment.



	4. APPROVAL DATE   (YYMMDD) 

880201
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

TM
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This Data Item Description (DID)is applicable when (existing) COTS manuals are acquired in order to evaluate their acceptability for Government use.

7.2 COTS manuals are basically acceptable for Government use when they conform to the applicable requirements of 3.1 and 3.2 of MIL-M-7298. (Continued on Page 2)



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

A4320

	10. PREPARATION INSTRUCTIONS

10.1 Reference Documents. The applicable issue of the documents cited herein including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.

10.2 Format. The style and format of commercial Off-the-Shelf COTS manuals shall be in accordance with 3.1.1 of MIL-M-7298.

10.3 Content. The content of Commercial Off-the- Shelf COTS manuals shall be in accordance with 3.2 of MIL-M-7298.
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	1. TITLE   
COMMERCIAL OFF-THE SHELF ( COTS) MANUALS


	2. IDENTIFICATION NUMBER

DI-TMSS-80527

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.3. Basically acceptable COTS manuals may require augmentation by preparation of supplemental data to make them fully acceptable for Government us.

7.4. This DID is related to “Supplemental Data for Commercial Off-the-Shelf (COTS) Manuals”, DI-TMSS-80528.

7.5. This DID supersedes DI-M-4022C, DI-MI-6123, and DI-TMSS-80385.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS
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	1. TITLE   
CUTOVER PLAN

	2. IDENTIFICATION NUMBER

DI-MGMT-80355

	3. DESCRIPTION/PURPOSE

3.1  The Cutover Plan is designed to supply information on the conditions and actions necessary to ensure a successful cutover of any new system.

	4. APPROVAL DATE   (YYMMDD) 

870507
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/AFCC-2026CS
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7. 1  This Data Item Description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

F4112

	10. PREPARATION INSTRUCTIONS

10.1  Content and Format. The content of the cutover plan shall be as shown and shall be provided in the contractor’s format.  The plan shall include:

a. A set of conditions which must exist prior to start of cutover.

b. a detailed priority listing of actions/events that must occur for a successful cutover.

c. The responsibilities of the contractor.

d. The responsibilities of the government.

e. The responsibilities of other telecommunications agencies.

f. Time phasing of actions/events.
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	1. TITLE   
STATUS REPORT
	2. IDENTIFICATION NUMBER

DI-MGMT-80368

	3. DESCRIPTION/PURPOSE

3.1 The Status Report documents the status of contractor effort towards achieving contract objectives.  It identifies accomplishments to date and difficulties encountered, and compares the status achieved to planned goals and the resources expended.  It is used by the Government to monitor and evaluate contractor performance.

	4. APPROVAL DATE   (YYMMDD) 

870608
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

G/T213
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.

7.2 It is not intended that all the requirements herein should be applied to every program.  portions of this DID are subject to tailoring by deletion depending on the specific status reporting requirements of the project.  (Continued on Page 2)



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

G4130

	10. PREPARATION INSTRUCTIONS

10.1 Format.  The Status Report may be in contractor format.

10.1.1 Identification.  The data indicated below shall be contained on a title page or on the first page of the report.

a. Title/identification of the system/component/program/project.

b. Type of report (e.g., monthly, interim, final).

c. Period covered by the report.

d. Contract number.

e. Preparing activity or contractor’s title.

f. Security classification, when required.

g. distribution Statement.

10.1.2 Page Size.  The report shall be on 8 1/2 by 11 inch (metric A4) paper.

10.2 Content.  The report shall contain the following:

10.2.1 Summary.  The summary shall include a brief statement of the overall project status,  covering the accomplished technical activities and development, objectives of  efforts, summary results of efforts, identification of major problem/deficiencies with impact, and recommended solutions.   (Continued on Page 2)
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	1. TITLE   
STATUS REPORT

	2. IDENTIFICATION NUMBER

DI-MGMT-80368

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP  (Continued)

7.3. This DID is related to DI-FNCL-80331, Funds and Man-Hour Expenditure Report which can be used in conjunction with this report if Block 10 paragraph 10.2.2.3 below is deleted.

7.4. This data item description supersedes DI-A-5004A, DI-A-5008A, DI-A-5028, and DI-E-5039B.



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS    (Continued)

10.2.2 Body of report.  The Status Report shall contain the following items, where applicable:

10.2.2.1 Milestone/task status.  The status of each milestone/task as defined by the statement of work or contract, as applicable:

a. A statement as to whether or note the program/project/task is on schedule; if note, 

the effort planned to meet the schedule shall be indicated.  Include an overall status of each milestone, task, or unit of work.  Include updated schedule sheets, milestone charts, or task synopsis sheets identifying phase of task and percentage of completion of each task, technical instruction, or order.

b. A comparison of achieved end-product performance capabilities project against 

contract baseline values, requirements, or allocations.

c. Effort expended on each task to date, and a brief description of technical 

developments and accomplishments.

d. Key dates in any testing program and a description of test performed and significant 

test results.  If applicable, a description of the amount and type of down time on the equipment or system under test.       (continued on page 3)
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	1. TITLE   
STATUS REPORT


	2. IDENTIFICATION NUMBER

DI-MGMT-80368

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS   (Continued)

e. A list of all designs completed and a brief description of each item.  For designs in 

process, provide estimated dates for design and drawing completion.

f. A narrative of outstanding problems existing as of the previous status report,  and 

their resolution status.

g. New problem areas encountered or anticipated, their effort on the overall work 

effort/project, and steps being taken to remedy problem situations.

h. Significant results of conferences, trips, or directives from the Contracting 

officer’s representatives.

i. Any other information which may cause significant changes in the program schedule.

10.2.2.2 Future plans. Summary of future plans, recommendations and proposals both for the next reporting period and for any long term plans.

10.2.2.3 Itemized man-hour and costs. Itemized man-hour and cost expenditure incurred for the reporting period by category and task, total contractual expenditures, and funds remaining as of the reporting date.       (Continued on  page 4)
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	1. TITLE   
STATUS REPORT


	2. IDENTIFICATION NUMBER

DI-MGMT-80368

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
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	10. PREPARATION INSTRUCTIONS   (Continued)

10.2.2.4 Contract deliveries status. the status of each deliverable end item, including data deliveries, as required by the contract.  provide item and contract identification, shipping/transmittal data, acceptance status, security classification, and scheduled due date information.

10.2.2.5 Report preparer. Name of person(s) preparing report and telephone number(s).

10.2.3 Appendices. Appendices, where applicable, for tables, references, charts, or other descriptive material.  Each appendix shall be identified and referenced in the appropriate area of the report.
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)


	2. IDENTIFICATION NUMBER

DI-MCCR-80459

	3. DESCRIPTION/PURPOSE

3.1  The Software Developmental Status Report (SDSR) provides the status of the software development parameters for a particular computer software configuration item (CSCI) or hardware configuration item (HWCI) that incorporates software technology.  The SDSR consists of: parameter requirements, status of parameter development, graphical representation of each parameter’s evolution, deviations from requirements, and corrective action.

                                                                                                                           (continued on page 2)

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP
7.1   This data item description contains the format and content preparation instructions for the data product generated by the specific and discrete task requirements as delineated in the contract.

7.2    This data item is applicable to a CSCI and may be applied during Full Scale Development (FSD) phase of the program.



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.1   Reference Document.    The applicable issue of the documents cited herein, including their approval date, and dates of any applicable amendments and revisions shall be as reflected in the contract.

10.2   Content and Format Instructions.  All paragraphs, subparagraphs, and graphs shall be included in the document.  The letter “X” serves as a identifier for a series of paragraphs descriptions or figures.  This document shall consist of the following:

                   a.  Cover Page

                   b.  Table of Contents

                   c.  Scope

                   d.  Referenced Documents

                   e.  Development Report

                   f.  Appendices

10.2.1  Cover Page.  This page shall contain the document control number and issued in the upper right hand corner.  In the center of the page, the following format shall be used:

                                                                                                                                       (continued on page 2)
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)
	2. IDENTIFICATION NUMBER

DI-MCCR-80459

	3. DESCRIPTION/PURPOSE  (continued)

3.2   The SDSR augments conventional status assessments of the software development.  It aid in tracking development progress and insure requirements are satisfied.

3.3   The SDSR shall be used in conjunction with design reviews, specifications, and other CSCI or HWCI data items to evaluate and monitor the software development.

	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (continued)

SOFTWARE DEVELOPMENT REPORT

FOR THE

(PROJECT NAME)

(PERIOD OF REPORT, day month year - day month year)

CONTRACT NO: (contract number)

CDRL SEQUENCE NO: (CDRL number)

DATA ITEM NO: (data item number)

Prepared for:

(Contracting Agency Name, Department code)

Prepared by:

(Contractor name and address)

                                                       (continued on page 3)
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)
	2. IDENTIFICATION NUMBER

DI-MCCR-80459

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (continued)

10.2.2  Table of Contents.  This document shall contain a table of contents, listing the title and page number of all titled paragraphs/subparagraphs.  Figures, graphs, tables and appendices shall be listed after the paragraph/subparagraphs listings.

10.2.3  Scope.  This section shall be numbered 1 and divided into the following paragraphs.

10.2.3.1  Identification.  This paragraph shall be number 1.1 and contain the approved identification number and title of the CSCI or HWCI and the system to which the software development report applies.  It shall also specify the version of software existing within the system.

10.2.3.2  Introduction.  This paragraph shall be numbered 1.2 and summarized the purpose and contents of this document.

10.2.4  Referenced Documents.  This section shall be numbered 2 and list, by document number and title, all documents referenced in this report.  This section shall also identify the source for all documents not available through normal Government stocking activities.

10.2.5  Development Report.  This section shall be numbered 3 and divided into the following paragraphs and subparagraphs.

10.2.5.1  Development Status.  This paragraph shall be numbered 3.1 and summarized the development program of CSCI or HWCI.

                                                                                                                                                         (continued on page 4)
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)

	2. IDENTIFICATION NUMBER

DI-MCCR-80459

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
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	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (continued)

10.2.5.2  Development Parameters.  This paragraph shall be numbered 3.2 and divided into the following subparagraphs.   The following list of parameters shall be reported on and shall be in the following order:

         1.  Memory (use) - The percent usage of the total available program memory and percent usage of total available storage memory..  The following formula shall be used to calculate memory usage.

                                      Memory Usage = amount of memory used       X       100 %

                                                                   total deliverable memory

         2.  Timing (use) - The worst case percent usage for the major frame, and the worst case percent usage for all minor frames.  A minor frame is defined as the smallest time interval subdivision within which a specific function or functions must be performed.  For example, the highest frequency interrupt rate could constitute a minor frame.  A major frame is defined as multiple minor frames that completes the processing of all foreground functions.  The following formula shall be used to calculate timing usage.

                                     Timing Usage = amount of time used for the frame           X  100 %

                                                                 amount of time allocated for the frame           (continued on page 5)
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)
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DI-MCCR-80459

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 
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	10. PREPARATION INSTRUCTIONS  (continued)
3.  High Order Language (HOL) - The percent of the total object code which is generated by compilation of HOL statements.

4.  Software designed - The percent of software units designed of the total number of units required to meet the functional requirements.  (Unit as defined by DOD-STD-2167).

5.  Software coded - The percent of software units coded of the total number of units required to meet the functional requirements.

6.  Software units tested - The percent of software units successfully tested of the total number of units required to meet the functional requirements.

7.  Closed Software Problem Report - The percent of closed Software Problem Reports (SPR) of the total number of SPR’s.  A list of all open SPR’s shall be provided.  A list of SPR closed during this reporting period shall be provided.  The lists shall contain the following information:  The SPR’s number, title, date, severity/criticality, and the version of software that is was written against.

8.  Functional Requirements Verified -  The percent of functional requirements fully verified or the total functional requirements in the software requirement specification.  Any functional requirement that has no viable testing method shall be listed.

                                                                                                                                           (Continued on page 6)
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	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS (continued)

9.  Input/Output (use) - The percent usage of the total hardware and software addressable I/O units, analog and digital, where and I/O unit is a single discrete/analog path.

10.  Cost - The percent of software developmental cost of the originally predicted software developmental cost.  The software developmental cost shall be the cost to design, develop and test CSCI software including manpower, facilities, and documentation.

11.  Manpower - The percent of current software development staff of the required staff to meet the schedule.  A list of any open key positions and any key personnel gained or lost from the program shall be reported.

12.  Schedule - The current software development schedule shall be included.  This schedule shall contain major hardware/software milestones, and the software development activities and documentation delivery dates.

13.  Software Development Tools - A list of development tools, their need date, and their availability date.  Closure plans for any schedule impacts due to late availability of any software development tools.  Status of any software problem reports involving software development tools.

14.  Status - The status of CSCI or HWCI related Contract Data Requirements List items, Engineering Change Proposals, Request for Actions (RFA’s) of the last review, and any open RFA’s for prior reviews.  Closure plans for any open RFA’s from prior reviews.                                                                                                                                    (continued on page 7)
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)

	2. IDENTIFICATION NUMBER

DI-MCCR-80459

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (continued)

10.2.5.3  (Name X) Parameter.  This subparagraph shall be numbered 3.2.X (beginning with 3.1.2) where X refers to the number of the corresponding item in paragraph 10.2.5.2  The subparagraphs below shall specify the requirements, evolution, deviations and corrective action for parameter X.

10.2.5.3.1.  Requirements.  This subparagraph shall be numbered 3.2.X.1 and provide a detailed description of all requirements for parameter X.  This includes requirements specified directly for, implicitly for, the system and its hardware and software configuration items; i.e., spare, performance, resources, schedule.

10.2.5.3.2  Evolution.  This subparagraph shall be numbered 3.2.X.2 and summarize the status of parameter X development.  If the status of parameters 4, 5, and 6 are less than 100%, the functional requirements which are not designed, coded or tested shall be identified.  The evolution of each parameter X except for parameters 12, 13, 14 shall be graphically represented and updated with each development report.  The charts shall be labeled as Figure X (Name X) parameter evolution.  The abscissa axis shall represent time (program milestones), partitioned by months or weeks as specified by the procuring activity, the milestones of the CSCI or HWCI and its system’s name.  The units of measure for parameter X shall be identified on the ordinate with the percent design allocation or capacity and be partitioned by percents (0-100).

                                                          (continued on page 8)
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	1. TITLE   
SOFTWARE DEVELOPMENTAL STATUS REPORT (SDSR)
	2. IDENTIFICATION NUMBER

DI-MCCR-80459

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.2.5.3.3  Deviations.  This subparagraph shall be numbered 3.2.X.3 and specify the deviation(s), if any, form the parameter X requirements.  Each description shall include the rationale for the deviation(s).  Impacts to the CSCI or HWCI and the system shall be identified.

10.2.5.3.4  Corrective Action.  This subparagraph shall be numbered 3.2.X.4 and provide the plans to alleviate deviations from the requirements of parameter X.  The effect of the corrective action on other parameter requirements, the CSCI or HWCI, and the system shall be assessed.

10.2.6  Appendices.  The appendices shall contain Supplemental information for supporting the data provided.
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	1. TITLE   
TEST PLAN


	2. IDENTIFICATION NUMBER

DI-NDTI-80566

	3. DESCRIPTION/PURPOSE

3.1  The Test Plan outlines the plans and performance objectives at every level of testing on systems or equipment.  It provides the procuring activity with the test concept, objectives and requirements to be satisfied, test methods, elements, responsible activity associated with the testing, measures required, and recording procedures to be used.

	4. APPROVAL DATE   (YYMMDD) 

880413
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

G/T213
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1  The Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirements as delineated in the contract.

7.2.  This DID is applicable to system and equipment tests that include design evaluation tests, engineering tests, preliminary qualification tests, formal qualification tests, human factor test, operational tests and acceptance tests.   (Continued on page 2)

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

G4379

	10. PREPARATION INSTRUCTIONS

10.1 General.  The test plan shall document in detail the contractor’s plan for conducting tests and analyzing the test results to show how the system, when fielded, will satisfy the requirements of the applicable design specification.

10. 2 Format.  The plan shall be in the contractor’s format.

10.3 Content.
10.3.1 Title page.  The title page shall include the following:

a. Title of the test to be conducted.

b. Identification of system being tests.

c. Contractor’s name.

d. Contract number.

e. Security classification.

f. distribution statement.

10.3.2 Introduction.  Consists of an overview of the objectives of the test plan, including flow diagrams, milestones, personnel participation, locations, schedules, and security measures to be observed.  The plan shall include the following:  (continued on page 2)
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	1. TITLE   
TEST PLAN 


	2. IDENTIFICATION NUMBER

DI-NDTI-80566

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP
7.3. This DID supersedes DI-T-5204.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.3.3 Flow Diagrams.  the flow diagrams will reflect a functional description of the test program using a block diagram portrayal of the functions that must be met to satisfy the total test program.  Functions shall be numbered 1.0, 2.0, 3.0, etc.

10.3.4 Milestones.  Identifies the start and expected completion dates of each test to be performed.

10.3.5 Participation.  Identifies the government and contractor participation roles and responsibilities.

10.3.6 Location.  Identifies the facilities where the testing will be performed.

10.3.7 Schedule.  States when testing will be performed, whether testing is on schedule, and if not, what procedures will be taken to meet the schedule.

10.3.8 Security.  identify and state briefly any security measures or guidelines to be observed.

10.3.9 Master test list.  lists all tests to be accomplished in the order they are to be performed.  A separate listing for each location shall be provided.  Each listing shall include the following:    (continued on page 3)



	

	11. DISTRIBUTION STATEMENT
DISTRIBUTION STATEMENT A:  Approved for public release; distribution is unlimited.

	DD Form 1664, APR 89 
 Computer Generated Previous editions are obsolete.
 Page  2of  5 Pages


	 DATA ITEM DESCRIPTION
	Form Approved

OMB No. 0704-0188 

	Public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions,  searching  existing  data sources, gathering and maintaining the data needed,  and completing and reviewing the collection of information.   Send comments regarding this burden estimate or any  other aspect of this collection of information,  including suggestions  for reducing burden to Washington Headquarters Services,  Directorate for Information  Operations and Reports,  1215  Jefferson Davis Highway,  Suite 1204,  Arlington , Va. 22202-4302, and to the  Office of Management and Budget,  Paperwork Reduction Project (0704-0188), Washington, DC 20503.

	1. TITLE   
TEST PLAN 


	2. IDENTIFICATION NUMBER

DI-NDTI-80566

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.3.9.1 Test description.  Name and brief description of test to be performed.

10.3.9.2 Applicable specification(s).  The specifications shall be identified as follows:

a. Title and identification number

b. paragraph number associated with the test.

c Title of test.

d. Functional category of test.

10.3.9.3 Parameters.  The number of cycles the test will be performed and selected parameters to be observed.

10.3.9.4 Special tests.  Provides a list of special or unusual tests and examinations necessary to verify satisfactory equipment performance to specifications.

10.3.9.5 Test classification category.  State the functional area of each test performed.

10.3.9.6 Test Objectives.  Describes the objective of each test performed, including the criteria, baseline, duration, and number of times each test should be performed.

                                                                                                                                                                       (continued on page 4)
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	1. TITLE   
TEST PLAN 


	2. IDENTIFICATION NUMBER

DI-NDTI-80566

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

a. Success/failure criteria.

b. Baseline.

c. Duration.

d. quantity of test.

10.3.9.7 Test equipment.  List all equipment to be used in the test and identify as follows:

a. Description.

b. Nomenclature.

c. Serial number.

10.3.9.8 Support equipment.  List all support equipment that will be used to perform the tests and identify as follows:

a. Description.

b. Nomenclature.

c. Serial number.

d. Calibration constants.

d. Calibration procedures.

f. Operating instructions.                                                                                                              (continued on page 5)
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	1. TITLE   
TEST PLAN


	2. IDENTIFICATION NUMBER

DI-NDTI-80566

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10. 3.9.9 Special Test equipment.  List all special test equipment required to be designed or fabricated for use on the program as follows:

a. Description.

b. Nomenclature

c. Date required.

10.3.9.10 Approach.  Describes the steps used to perform each test.

10.3.9.11 Instrumentation.  Indicates the type and recording devices that will be used and the number and types of parameters to be recorded.

10.3.9.12 Data reduction and analysis.  Describes data to be recorded and the data reduction and analysis techniques that will be sued to interpret the data.

10.3.9.13 Government test facilities.  Identifies applicable facility and includes a reference to the appropriate facility requirements documents.

10.3.10 Validation procedures.  An overview of the procedures that the contractor will use to validate the results.
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	1. TITLE   
ENGINEERING CHANGE PROPOSAL


	2. IDENTIFICATION NUMBER

DI-CMAN-80639

	3. DESCRIPTION/PURPOSE

3.1 An Engineering Change Proposal includes both a proposed engineering change and the documentation by which the change is described suggested.

3.2 an Engineering Change Proposal provides a complete analysis of the technical, interface, cost, schedule and logistics impacts of the proposed change.

	4. APPROVAL DATE   (YYMMDD) 

880715
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

AS
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This DID contains the format, content and preparation instruction for a Class I and Class II engineering change resulting from he work tasks described by r.1......1 through 4.9 and 5.1 through 5.2.3 of MIL-STD-480B.

7.2 This DID is used in conjunction with a Notice of Revision (NOR), DI-CMAN-80642.  When applicable, a Specification Change Notice (SCN), DI-CMAN-80643, should be contractually imposed in conjunction with this DID.

7.3 This DID supersedes DI-E-1102A, DI-E-2037, DI-E-3128 and DI-E-5035B.

7.5. This DID supersedes DI-M-4022C, DI-MI-6123, and DI-TMSS-80385.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS

DD Forms 1692 through 1692-5
	9b. AMSC NUMBER

N4480

	10. PREPARATION INSTRUCTIONS

10.1 Reference Documents. The applicable issue of the documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.

10.2 Format and Content. The Engineering Change Proposal format and content shall be in accordance with Appendix a of MIL-STD-480B.
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	1. TITLE   
REQUEST FOR DEVIATION


	2. IDENTIFICATION NUMBER

DI-CMAN-80640

	3. DESCRIPTION/PURPOSE

3.1 A Request for Deviation describes a proposed (prior of manufacture) departure from contract requirements for a specific number of units or for a specified period of time.

3.2 A Request for Deviation enables the Government to determine the impact on performance, operational readiness, logistics support or other affected areas.

	4. APPROVAL DATE   (YYMMDD) 

880715
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

AS
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This DID contains the format, content and preparation instructions for a Request for Deviation resulting from the work tasks described 4.10 and .3 through t.3.7 of MIL-STD-480B; or, r.2 through 4.2.2 and 5.2 through 5.2.4 of MIL-STD-481B.

7.2 This DID supersedes DI-E-2037, DI-E-3129 and DI-E-5035B.



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS

DD Form 1694
	9b. AMSC NUMBER

N4481

	10. PREPARATION INSTRUCTIONS

10.1 Reference Documents. The applicable issue ofd the documents cited herein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.

10.2 Format and Content. The Request for Deviation format and content shall be in accordance with Appendix B of MIL-STD-480B or Appendix B of MIL-STD-481B or as specified in the contract.
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	1. TITLE   
TEST/INSPECTION REPORTS


	2. IDENTIFICATION NUMBER

DI-NDTI-80809A

	3. DESCRIPTION/PURPOSE

3.1 The test/inspection report is used to determine compliance with system requirements, performance objectives, specifications, or test/inspection plans; whether the tests/inspections are conducted at contractor, government or independent facilities.

3.2 The report should document test/inspection results, findings, and analyses that will enable the government or contracting agency to evaluate and determine subsequent actions.

	4. APPROVAL DATE   (YYMMDD) 

910325
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

F/AFSC-TE
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This data item description (DID) is a board consolidation of a number of superseded DIDs that specifies a uniform content and format to be used in the preparation of test/inspection reports covering test/inspections on systems, subsystems, components, parts, materials, processes, and equipment as applicable.

7.2 This DID contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract. supersedes DI-M-4022C, DI-MI-6123, and DI-TMSS-80385.        (Continued on page 2)

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

F6040

	10. PREPARATION INSTRUCTIONS

10.1 Format requirements. The test/inspection report format shall be contractor selected consistent with the following requirements.

10.1.1 Media. The test/inspection report shall be provided by electronic transmission or on either magnetic media or durable quality paper, and shall present the data in a clean and legible manner.  The test and numeric data shall be capable of being typewritten or printed, using non-exotic typefaces, on 8 1/2 by 11 inch standard white paper.  Photographs, pictorials, graphics, and drawings shall be presented in high contrast black and white or color.  If the media is paper, black ink should be used on white bond paper, and the report shall be bound such that pages may be removed or inserted without damage or mutilation.  The media shall be in the Computer Aided Logistics Support (CALS) format as specified in MIL-STD-1840.

10.1.2 Format. The test/inspection report format shall present the data in an effective and logically organized arrange.  The text shall be single spaced and shall use correct English grammar, spelling, capitalization, and punctuation.  Numerical data shall use Arabic numerals and units of measure shall be identified and defined.  Acronyms, codes, abbreviations, signs, and symbols shall be defined.  Photographic, pictorial, graphic, and drawing formats may be used for purpose of illustration.  Attachments, table, figures footnotes d illustrations shall be identified and referenced in the text.  Oversize pages shall be capable of being folded to the dimensions of the volume.  Unless effective presentation would be degraded, the initial format arrangement shall be used for all subsequent submissions.   ( continued on page 2.)
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	1. TITLE   
TEST/INSPECTION REPORT


	2. IDENTIFICATION NUMBER

DI-NDTI-80809A

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP  (Continued)

7.3. This DID is applicable to contracts requiring tests/inspections to be performed for the purpose of developmental, operation, or environmental evaluation, acceptance or quality conformance inspection, and item qualification.

7.4. This DID should be tailored on the DD Form 1423 Contract Data Requirements List (CDRL) to the applicable program requirement, when requiring media prepared in the Computer Aided Logistics Support (CALS) format as specified in MIL-STD-1840A and its related specifications.  (Continued on page 3)


	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS   (Continued)

10.1.3  Reproduction. The test/inspection report shall be capable of being photographically reproduced in black on white copy sufficiently clear and sharp of further reproduction.  Ditto, hectograph, color or reproduction processes not reproducible photographically shall not be required for reproduction of the test/inspection report.

10.2 Content requirements.  The test/inspection report shall contain the following information:

10.2.1 Cover and title page. The following information shall appear on the outside front cover and title page:

a.   Report date.

b.   Report number (contractor’s or government, if assigned)

c.   Contract  number/CLIN number or sequence number (if applicable)

d.   Contractor’s name and address, and commercial and government entity (CAGE) code.

e.    type of test/inspection (e.g., first article, quality conformance, developmental 

      evaluation, qualification, environmental (specify); acceptance, or other.

f.    Identification (e.g., national stock number (NSN), nomenclature, model/part/serial                   

      number) of item tested/inspected.

g.    Name and address of test/inspection facility.

h.    Date or period of test/inspection

i.    Name and address of requiring government activity.

j.    Security classification, downgrading and declassifying information (if applicable)                         (continued on page 3)
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	1. TITLE   
TEST/INSPECTION REPORTS

	2. IDENTIFICATION NUMBER

DI-TNDTI-80809A

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP        (Continued)

7.4  This DID is applicable whenever success criteria and test/inspection methods have been prescribed (i.e., where there is a specification or comparable document).  This Data Item Description is applicable for both flight and ground tests/inspections.

7.5 This DID is normally used for engineering test and evaluation, pre-qualification, qualification, and other developmental tests/inspections in the specifications as well as quick look, interim, and final summary reports of test/inspection results, and findings related to the competition of a program milestone period (such as the completion of demonstration/validation

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS

10.2.2 Table of contents. The table of contents shall identify the following:

a. The title and starting page of each major section, paragraph, and appendix of the 

   report.

b. The page, identifying number, and title of each illustration (e.g., figure, table, 

   photograph, chart, and drawing).

10.2.3 Introduction. The introduction shall include the following information:

10.2.3.1 Purpose of the test/inspection. The specific purpose of the test/inspection as specified in the contract tasking document if the contract does not identify a specific test/inspection purpose, the contractor’s purpose shall be stated.

10.2.3.2 Item tested/inspected. Complete identification of the item tested/inspected including the following:

a. Nomenclature.

b. National stock number (NSN).

c. Model/part/serial number.

d. Type of item (e.g., prototype, production item, laboratory model).

e. Serial or lot number.                                                                                                                   (continued on page 4)
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	1. TITLE   
TEST/INSPECTION REPORTS


	2. IDENTIFICATION NUMBER

DI-NDTI-80809A

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP  (Continued)

7.5 and the start of full scale development).

7.6 the requirements contained in the DID should be tailored consistent with the program phase and the contractual testing/inspection requirements.

7.7 This DID supersedes DID’s DI-E-1150, DI-T-1780,DI-T-1787, DI-T-1906, DI-R-2057/DI-R-2063, DI-T-2072, DI-T-5329, DI-T-5426, DI-T-5439A, UDI-T-21332, UDI-T-23668, UDI-T-23790, DI-T-30720, DI-T-30736, DI-QCIC-80139, DI-QCIC-80140, DI-QCIC-80141, DI-NDTI-80604, DI-MISC-80654, 

DI-NDTI-80809, AND DI-RELI-80939.

7.5. This DID supersedes DI-M-4022C, DI-MI-6123, and DI-TMSS-80385.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS  (Continued)

f. Applicable engineering changes.

g. Production item specification (if applicable).

h. Date of manufacture.

10.2.3.3 Test/inspection requirements. Complete identification of the test/inspection requirements correlated to contractual requirements and the requirements documentation, including the following:

a. Required test/inspection parameters measured.

b. performance requirements, acceptance or compliance limits, and environmental 

   criteria.

10.2.4 Summary Complete test/inspection report summary including the following:

a. A brief discussion of the significant test/inspection results, observations,   

   conclusions, and recommendations covered in greater detail elsewhere in the report.

b. Proposed corrective actions and schedules for failures or problems encountered.

c. Identification of deviations, departure, or limitations encountered, referenced to 

   the contract requirements.

d. Tables graphs, illustrations, or charts as appropriate to simplify the summary data. (continued on page 5)
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	1. TITLE   
TEST/INSPECTION REPORTS 

	2. IDENTIFICATION NUMBER

DI-NDTI-80809A

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS      (Continued)

10.2.5 Reference documents. complete identification of all documents referenced in the test/inspection report including the following (as applicable):

a. Prior test/inspection reports on the same item.

b. Test/inspection plan and procedure documents.

c. Requirement specifications and standards.

d. Prior certifications of compliance.

e. Contractor’s file designation where test/inspection records are maintained.

f. Input parameters used.

The applicable issue of the documents cited therein, including their approval dates and dates of any applicable amendments, notices, and revisions, shall be as specified in the contract.

10.2.6 Body of report. the body of the test/inspection report shall be as follows:

10.2.6.1 Test equipment identification. Complete identification for each item of test equipment used in the test/inspection including the following:

a. Nomenclature.

b. Model number.

c. Serial number.                                                                                                                     (continued on page 6)
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	1. TITLE   
TEST/INSPECTION REPORTS 
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DI-NDTI-80809A

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS       (Continued)

d. Manufacturer.

e. Calibration status.

f. Accuracy data

g. Comments (if applicable).

10.2.6.2 Test/inspection facility installation and set-up.  Drawing, illustrations, and photographs may be used for clarification.  Complete description of the physical set-up (e.g. item, test/inspection facility, and equipment used in conducting the test/inspection) to include the following:

a. Location/orientation of item.

b. Location/orientation/settings of test equipment and instrumentation.

c. Location/orientation/settings of sensors and probes.

d. Location/orientation of intercommunications, cables, and hook-ups.

e. Electrical power, pneumatic, fluid, and hydraulic requirements.                                                        (continued on page 7)
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	4. APPROVAL DATE   (YYMMDD) 
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	10. PREPARATION INSTRUCTIONS       (Continued)

10.2.6.3 Test/Inspection procedures. Complete description of the procedures used in conducting the test/inspection to include the following:

a. Item selection and inspection that verified suitability for test/inspection.

b. Summarized sequence of testing/inspection steps, including, and any control        

   conditions imposed.

c. Data reduction techniques employed.

10.2.6.4 Test/inspection results and analysis. A copy of all test/inspection results and analysis to include the following:

10.2.6.4.1 Recorded data. The actual recorded data (e.g., log book entries, oscillographs, instrument readings, and plotter graphs).  If the recorded data is extensive, provide it in an appendix.

10.2.6.4.2 Test/inspection results. Identification of all test/inspection results to include the following:

a. Matrices comparing results achieved against test/inspection objectives or requirements.

b. A discussion of these matrices as to their significance, and how they compare to any 

   prior tests/inspection.                                                                                                                                          (continued on page 8)
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	10. PREPARATION INSTRUCTIONS    (Continued)

c. Calculation examples.

d. Tabulation of the recorded data (reference 10.2.6.4.1) reduced the related 

   test/inspection procedure generating the data and test requirements.

e. Discussion of anomalies, deviations, discrepancies or failures, including their 

   impact, causes, and proposed corrective actions.  The discussion shall address 

   discrepancies between design requirements and the tested/inspected configuration.

10.2.6.5 Conclusions. Test/inspection conclusions distinguish between objective and subjective to include the following:

a. The effectiveness of the test/inspection procedures in measuring item performance.

b. The success of failure of the item to meet required test/inspection objectives.

c. The need for repeat, additional, or alternative testing/inspection.

d. The need for item re-design or further development.

e. The need for improved test/inspection procedures, techniques, or facilities.

f. The adequacy and completeness of the test/inspection requirements.

                                                                                                                                                                   (continued on page 9)
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	10. PREPARATION INSTRUCTIONS       (Continued)

10.2.6.6 Recommendations. Recommendations appropriate to the test/inspection results and conclusions including the following:

a. Acceptability of the item tested/inspected (pass or fail).

b. Additional testing/inspection required.

c. Redesign required.

d. Problem resolution.

e. Test/inspection procedure or facility improvements.

f. Disposition of items tested/inspected.

g. Documentation changes required.

h. Testing/inspection improvements.

10.2.7 Authentication. The following certifications shall be included, as applicable:

10.2.7.1 Authentication of test/inspection results. A statement that the test/inspection was performed in accordance with applicable specifications. test/inspection plans, and procedures, and that the results are true and accurate.  The authentication shall include the signature of the contractor personnel that performed the test(s)/inspection(s).  Any government witnesses, and a contractor representative authorized to make such certification.                                                                                                                                       (continued on page 10)
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	10. PREPARATION INSTRUCTIONS         (Continued)

10.2.7.2 Authentication of prior validation. A statement identifying those requirements not tested/inspected or measured that were previously validated.  Include identification of the date and method employed for such validation (e.g., prior test/inspection, analytical verification, equivalent item, etc.)   The authentication shall include the signature of a contractor representative authorized to make such authentication and any government witness.

10.2.7.3 Authentication of acceptability. A statement that the item tested/ inspected either passed or failed item acceptability requirements as delineated in applicable specifications.  The authentication shall include the signature of a contractor representative authorized to make such authentication and any government witness.

10.2.8 Appendices. Appendices shall be used to append detailed test/inspection data, drawings, photographs, or other documentation too voluminous to include in the main body of the report.  This includes referenced documentation not previously provided by the Government, and test/inspection reports from any associated test/inspection activity that may have performed some of the testing/inspecting requirements.
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	1. TITLE   
CONTRACTOR’S CONFIGURATION MANAGEMENT PLAN

	2. IDENTIFICATION NUMBER

DI-CMAN-80858A

	3. DESCRIPTION/PURPOSE

3.1 The contractor’s configuration management (cm) plan describes the contractor’s  configuration management program, how it is organized, how it will be conducted, and the methods, procedures and controls used to assure effective configuration identification, change control, status accounting, and audits of the total configuration, including hardware, software, and firmware.  The principal use is to provide the Government a basis for review, evaluation and monitoring of the CM program and its proposed components.

	4. APPROVAL DATE   (YYMMDD) 

920417
	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

OSD-DO
	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1 This DID contains the format, content, and preparation instructions for a data item resulting from work tasks described in paragraph 5.2.1 of MIL-STD-973.

7.2 This DID supersedes DI-MCCR-80009 and DI-CMAN-80858.

	8. APPROVAL LIMITATION Limited to solicitation 
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

D6701

	10. PREPARATION INSTRUCTIONS

10.1 Reference documents. The applicable issue of the document cited herein,, including its approval data and the date of any applicable amendments, notices, revisions, shall be as specified in the contract.

10.2 Format and content. The Contractor’s Configuration Management Plan format and content shall be in accordance with Appendix A of MIL-STD-973.
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	1. TITLE   
PRODUCTION STATUS REPORT


	2. IDENTIFICATION NUMBER

DI-MGMT-81255

	3. DESCRIPTION/PURPOSE
3.1  The Production Status Report provides hardware build and delivery information for the specified reporting period.

3.2  This report is utilized for surveillance of production contracts.

	4. APPROVAL DATE   (YYMMDD)

920302 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)

A/MICOM


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP

7.1  This Data Item Description (DID) contains the format and content preparation instructions for the data product generated by the specific and discrete task requirement as delineated in the contract.



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER

A6718

	10. PREPARATION INSTRUCTIONS

10.1  Format.   The Production Status Report shall be contractor selected.  Unless effective presentation would be degraded, the initially used format arrangement shall be used for all subsequent submissions.

10.2  Content.  The Production Status Report shall contain the following:

10.2.1  Identification.  The data indicated below shall be contained in a title page or on the first page of the report.

            a.  Title or identification of the system, component, program or project.

            b.  Type of report (e.g. , monthly, interim, final).

            c.  Period covered by the report.

            d.  Contract number.

            e.  Preparing activity or contractor’s title.

            f.  Security classification, when required. (Continued on page 2)
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	1. TITLE   
PRODUCTION STATUS REPORT
	2. IDENTIFICATION NUMBER

DI-MGMT-81255



	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP
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	10. PREPARATION INSTRUCTIONS (Continued)

            g.  Distribution statement.

10.2.2   Summary.  The summary shall include a brief statement of overall production build and delivery status.

10.2.3   Production delivery (DD250) status.   The production delivery (DD250) status for the reporting period shall be as follows: 

PRODUCTION DELIVERY (DD250) STATUS

PERIOD

CLIN#                         _____       _____     _____    _____  _____   ______   _____   ______  _____   ______

                 S

              CS

                D

              CD

    # Identify by Contract Line Item Number (CLIN) how many units are periodic environmental test (PET), quality assurance                       

    lot acceptance test (QALAT) expended, QALAT retired, or as required by the procuring activity.       (Continued on page 3)
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	1. TITLE   

PRODUCTION STATUS REPORT


	2. IDENTIFICATION NUMBER

DI-MGMT-81255

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)
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	10. PREPARATION INSTRUCTIONS (continued)

            S - CONTRACT SCHEDULE BY PERIOD

                     CS - CUMULATIVE CONTRACT SCHEDULE BY PERIOD

                       D - DELIVERIES BY PERIOD

                     CD - CUMULATIVE DELIVERIES BY PERIOD

10.2.4    Production build status.  The production build status for the reporting period shall be as follows:

PRODUCTION BUILD STATUS

PERIOD

CLIN#                              _____    _____  _____  _____  ______  _____  _____  _____  _____  _____

                        F

                      CF

                        A  

                      CA

                                                                  (Continued on page 4)
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	1. TITLE   

PRODUCTION STATUS REPORT


	2. IDENTIFICATION NUMBER

DI-MGMT-81255

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
	9a. APPLICABLE FORMS
	9b. AMSC NUMBER



	10. PREPARATION INSTRUCTIONS (continued)
                       F - FORECASTED BUILD PER PERIOD

                      CF - CUMULATIVE FORECASTED BUILD PER PERIOD

                       A - ACTUAL BUILD PER PERIOD

                      CA - CUMULATIVE ACTUAL BUILD PER PERIOD

10.2.5  QALAT.  The QALAT status for the reporting period shall be as follows:

QALAT STATUS
                       QALAT COMPLETED NOT DD250’S  -

                           LOT #          QUANITY
                       AWAITING QALAT -

                           LOT  #          QUANITY
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	1. TITLE   
PRODUCTION STATUS REPORT


	2. IDENTIFICATION NUMBER

DI-MGMT-81255

	3. DESCRIPTION/PURPOSE



	4. APPROVAL DATE   (YYMMDD) 


	5. OFFICE OF PRIMARY RESPONSIBILITY (OPR)


	6a. DTIC REQUIRED
	6b. GIDEP REQUIRED 

	7. APPLICATION/INTERRELATIONSHIP



	8. APPROVAL LIMITATION
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	10. PREPARATION INSTRUCTIONS   (Continued)

10.2.6  Hardware shipment status.  The hardware shipment status for the reporting period shall be as follows:

HARDWARE SHIPMENT STATUS 

                                            SHIP                            SHIP  

                     CLIN #            DATE                    QUANITY                 DESTINATION

10.2.7    Contract deliveries status.  Production build and delivery status including the prior month’s build and deliveries by CLIN and the forecasted build deliveries by CLIN by month for the remainder of the contract delivery period.  A statement shall be included to indicate whether contract deliveries are on schedule; if not no schedule, state reason (s) for delinquencies and recommendations for recovery.  Also include all assumptions which form the basis of the build and delivery forecast.

10.2.8    Report preparer.  Name of person(s) preparing report and telephone number(s).

10.2.9    Appendices.  Appendices, where applicable, for tables, references, charts, or other descriptive material.  Each appendix shall be identified and referenced in the appropriate area of the report.
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